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1.0 INTRODUCTION

This Summary Report was prepared by Tetra Tech NUS, Incorporated (TtNUS) under Comprehensive
Long-Term Environmental Action Navy (CLEAN) Contract Number N62472-03-D-0057, Contract Task
Order (CTO) 054. The report summarizes Phase |l of the discarded military munitions (DMM) survey
construction support services. These services, provided by TtNUS from August 2007 through October
2007, were conducted at the Naval Weapons Station (NWS) Earle located in Leonardo, New Jersey. The
survey operations were conducted in support of an ongoing military construction (MILCON) project to
replace existing pier 3 at NWS Earle. All project activities were conducted in accordance with the
approved Explosive Safety Submission (ESS) (TtNUS, 2007), approved Work Plan (TtNUS, 2007a), and
the approved Materials Handling Plan (MHP) (TtNUS, 2007b). Approximately 8,745 cubic yards (cy) of
debris were certified DMM-free in accordance with the Explosive Safety Submission (ESS), following

survey and removal of 5 DMM items.

1.1 PROJECT BACKGROUND

In July 2005, Weeks Marine Incorporated (WMI), a prime contractor for the Navy, began demolition and
dredging in preparation for the replacement of Pier 3 at NWS Earle. WMI contracted with a private
landowner in Virginia for upland disposal of the dredge materials not suitable for ocean disposal. The
upland disposal of these dredge materials was approved by appropriate state of Virginia environmental
agencies. WMI used four scows for dredge material storage and transport. WMI’s disposal operation in
Virginia involved a two-stage process. The first stage incorporated water into the dredge material,
creating a slurry mix. This mix was subsequently pumped off of the scow. Once the slurry was removed
from one of the scows, WMI started removing remaining dredge debris from the bottom of the scow.
Shortly after the offloading operation began, WMI uncovered three 40mm Anti-Aircraft (HE) ammunition
rounds and a single 5 inch / 54 powder can (partially emptied). The Explosive Ordnance Disposal (EOD)
unit at NWS Yorktown was contacted and removed the rounds from the site under emergency response
provisions. Naval Ordnance Safety and Security Activity (NOSSA) was contacted and they advised that
this could be an isolated event and to closely monitor the material for additional discoveries of DMM. In
December 2005, TtNUS was tasked by the Navy to provide Unexploded Ordnance (UXO) support during
the subsequent off-loading operations. Shortly after off-loading operations recommenced, two additional
rounds of DMM [40mm Anti-Aircraft (HE)] were encountered. These findings were reported to the Navy,
NOSSA was notified, and the upland disposal at the Virginia site was suspended. The NWS Yorktown
EOD unit responded for a second time and removed the rounds under emergency response provisions
(TtNUS, 2006¢). Based on the discovery of the additional DMM, NOSSA required the material in the four

scows be surveyed for DMM.
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In January 2006, the Navy requested that TtNUS provide additional UXO support services during any
material transfer operations and further requested that TtNUS conduct a material DMM survey using
UXO-qualified staff. The Navy, after reviewing available options for conducting the material survey,

determined that the survey would be performed at the NWS Earle Pier Complex.

NWS Earle is located along the northern New Jersey shore along the south end of Sandy Hook Bay. The
station is about 4 miles west of Sandy Hook and 7 miles southeast of Staten Island. The station is
comprised of two main sections: Main-side, located in Colts Neck, and the Waterfront Area, on Sandy
Hook Bay, located in the Leonardo section of Middletown. Both areas are connected by Normandy Road,
a 15-mile military road and rail line. The DMM survey project was conducted on abandoned Trestle 2 in
the Pier Complex of the Waterfront Area near Pier 3; Figures 1-1 and 1-2.

Phase | DMM survey operations were conducted 24-hours per day 7-days per week from May 15, 2006
through August 18, 2006. Approximately 18,000 cy of dredge material were surveyed and certified after
recovering 28 DMM items during Phase | operations (TtNUS, 2006a).

The Phase Il operations were initiated in May 2007. Project planning and coordination meetings were
held at NWS Earle and through teleconferences. The ESS, work plan and MHP previously approved for
Phase | operations were updated and revised to incorporate operational changes and to reflect completed
activities. The revised plans were approved and issued to direct Phase Il (TtNUS, 2007; TtNUS, 2007a;
TtNUS 2007b). The Phase Il survey operations project was also conducted on Trestle 2 and included
scows, or barges, which were in-process loaded with dredge spoil materials and off loaded on to the
trestle after decanting water from the barge. The weight restrictions on Trestle 2 which were enforced for
the Phase | operations were modified by the Navy for Phase Il and were delineated in the approved
Phase Il Work Plan.

1.2 PROJECT OBJECTIVE

The objective of TINUS’ work was to remove DMM from the dredged debris and certify it as DMM-free so
that it could be disposed as non-hazardous solid waste. The visual survey was conducted to remove
DMM and Material Potentially Presenting an Explosive Hazard (MPPEH) from the dredged material prior
to the material being released for shipment and disposal offsite. The survey was designed and
conducted to identify and remove DMM and MPPEH larger than small arms ammunition from the survey
material and to certify the material DMM-free in accordance with the ESS (TtNUS, 2007). As identified in
the ESS and the work plan, the Client must recognize that even the most comprehensive services may
not detect and/or reduce all of the environmental liabilities related to MPPEH because of technological

limitations of equipment or methods and/or unique conditions at the site (TtNUS, 2007; TtNUS, 2007a).
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2.0 DESCRIPTION OF FIELD ACTIVITIES

Field activities were completed during the period from August 6, 2007 through November 2, 2007.
Activities consisted of site preparation and mobilization, maintenance of access controls, DMM survey

operations on Trestle 2, and barge, or scow, inspections.

2.1 SITE PREPARATION, MOBILIZATION AND ACCESS CONTROLS

The TtNUS project team participated in a preconstruction meeting with the Navy and other Navy
contractors to plan for and coordinate project activities. Mobilization of equipment, supplies and
personnel to the project site was initiated on August 6, 2007. The project work area, consisting of the
northern 2000 feet of Trestle 2, was prepared for the survey operation in accordance with the approved
work plan and MHP (TtNUS, 2007a; TtNUS, 2007b). Geotextile fabric material was anchored to the top
of the side curbs along the east and west sides of the trestle and pre-cast concrete “jersey barriers” were
installed end to end, adjacent to the covered curbs on each side for the entire 2,000 feet of work area.
Straw bales were placed at each end of the work area to form a sedimentation fence to prevent the
discharge of water-borne sediment and small particles from the work area to Sandy Hook Bay. The jersey
barriers were placed to prevent materials from accidentally spilling into the bay and to provide the
required safety barrier for equipment and personnel. A rubber tired excavator and a front end loader with
a fork lift attachment, properly sized, was used to unload and place the jersey barriers and the blast shield
booths, which were required to support the screening operation. A gangway leading from Trestle 1A to
Trestle 2, was constructed to provide an access and egress point for personnel working the survey
operations at the north end of the Trestle 2. Once the project area was established the equipment used to

prepare the trestle was demobilized from the site until demobilization activities began.

Two excavators with specially designed 6’ wide rake attachments and two medium sized front end
loaders were mobilized to support survey operations. Additionally, the excavators and front end loaders
were outfitted with appropriate blast shields to protect the operator(s) against possible accidental
detonation of a 5-inch round, if encountered during survey operations. One excavator and one front end
loader each were stationed at the north and south ends of Trestle 2 to support simultaneous surveys at
both ends of the trestle. In addition, personnel protective booths fitted with blast shields sized for
protection from an accidental detonation of a 5-inch round, where placed at both ends of the trestle. Also,
as part of the mobilization effort, the Navy supplied two (2) Ready Service Lockers (RSLs) at the south
end of Trestle 2 for the temporary storage of any DMM recovered during the survey operation. Sighage
was placed at both the north and south access points to the trestle to control unauthorized personnel from
entering the work area. Photographs of the survey equipment, work area, and survey operations are

presented in Appendix A.
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The project work area is located within the NWS Earle facility and within a Navy-controlled ordnance
handling area. Explosive safety required a minimum 236 foot active exclusion zone be established and
maintained before any screening activities occurred due to the potential of encountering live explosively
configured munitions. However, based on the approved CNO Waiver and ESS, Navy and Navy contractor
personnel non-essential to the survey operation were permitted use of Trestle 1A, which intersects the
exclusion zone (see Figures 2-1 and 2-2), for non-ordnance related activities (Navy 2006; TtNUS, 2007).
During Navy ordnance handling operations on the Pier Complex, TtNUS stationed flagmen with approved
radios at either end of the DMM screening Explosive Safety Quantity Distance (ESQD) arc on the main
trestle. When placarded ordnance laden conveyances approached the ESQD with the intent of passing
through the area on Trestle 1A, the flagman notified the Site Supervisor and UXO Team Leaders to
secure their operations in order to allow the Navy ordnance conveyances to proceed down Trestle 1A.
Once the ordnance vehicles were out of the area, the survey/transfer operation resumed. Navy ordnance
handling operations on the Pier Complex took priority at all times and transit delays of Navy ordnance
conveyances were kept to a minimum. All other vehicles were allowed to proceed and the flagmen were
not stationed on the main trestle when there was no ordnance handling operations underway.
Communications between NWS Earle and the UXO teams, for the pier operations, were critical for

efficient/timely DMM operations.

2.2 VISUAL SURVEY OF DREDGE SPOILS FOR DMM

The survey operation consisted of several phased activities. The first activity was the offloading of
dredged materials from barges/scows by WMI to the designated location on Trestle 2. This operation was
carried out during off-hours or weekends, so as not to interfere with active survey operations. Two teams
of 3 UXO technicians assisted by heavy equipment operators were stationed at north and south ends of
the trestle to reposition the dredge material into a workable stockpile. The dredge material was then
removed from the stockpile in batches, using front-end loaders and spread and raked using excavators
equipped with custom manufactured rake attachments. This work was accomplished while being

observed by one of the qualified UXO technicians at a safe distance inside a blast booth.

Once a batch of spoils were raked to a depth of 4 to 6 inches, UXO teams visually surveyed the materials
to identify and remove DMM or other MPPEH. This task was accomplished using appropriate hand tools
such as rock rakes and garden forks. After survey operations were completed on each batch, the
material was transported and stockpiled in a “clean zone” designated for temporary storage while
awaiting removal by WMI. In accordance with the work plan, a quality control (QC) check of the survey

operation was conducted by completing an independent second survey of the material before transport to
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the “clean zone.” Appendix B contains the QC inspection log and the certifications issued for each batch
of surveyed material removed by WMI. The UXO teams conducted operations 12-hour days/5 days per

week for the first 6 weeks and 11-hour days for the last 2 weeks until all material was surveyed.

In addition to conducting the survey of materials on Trestle 2, the TtNUS team conducted a final survey
and certification of residual material remaining in the barges or scows. After WMI had removed as much
dredge material as possible from the barges, a TINUS UXO team entered the barges, under approved
health and safety procedures, and conducted a survey of the residual materials. The UXO team removed
the remaining materials from the barge side and end walls and spread the material on the floor of the
barge for inspection. The material was surveyed in the same manner as on the trestle deck. After all
material was surveyed, found to be free of DMM and certified, the barge was released from the work

area.

A total of 8,745 cubic yards were handled and surveyed and 5 DMM items were found during the 8 weeks
of surveying/screening operations. Appendix C provides the MEC Accountability Logs and a listing of the

five DMM items recovered during the operation. Photographs of each item are contained in Appendix A.

During the operation, in accordance with the approved work plan and ESS, TtNUS provided continuous
health and safety and QC supervision and oversight of all activities. Daily progress reports, documenting
site activities, staffing, and QC and health and safety activities, were prepared and submitted to the Navy
(see Appendix D). In addition, RSL/Container Inventories and Magazine Inspection Checklists were
completed throughout the project to track DMM finds and handling activities (see Appendix E). All DMM
and MPPEH recovered during the operation were transferred, in accordance with the approved work plan

and ESS, to the NWS Earle EOD Detachment for subsequent handling and treatment.

2.3 DEMOBILIZATION

At the completion of the active survey operations all equipment, material and personnel were demobilized
from the site. The work area on Trestle 2 was scraped and cleaned of loose debris and sediment prior to
removing the Jersey barriers. The area was cleaned an additional time using a street cleaner after
removing the geotextile filter fence materials. The gangway between Trestle 2 and Trestle 1A was
removed and the guard rail sections on Trestle 1A were replaced by Navy personnel. Demobilization
activities commenced on October 15, 2007 and all personnel left the site on November 2, 2007 after the

area had been inspected and approved by a representative from the Navy.
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APPENDIX A

PHOTOGRAPHS



Photo #1 — Excavator with Custom Rake Attachment

Photo #2 — Custom Rake Attachment



Photo #3 — Wheel Loader

Photo #4 — Ready Storage Lockers (RSL) / Magazine



Photo #5 — Blast Booth for DMM Screening Observation

Photo #6 — View of Trestle 2 prior to DMM Screening Activities (Looking South)



Photo #7 — View of Trestle 2 after Placement of Dredge Soils

Photo #8 — DMM Screening Activities



Photo #9 — View of Screened Material Stockpile (North End)

Photo #10 — MK 11 Mod. 1 - 4 in. Cartridge Case — Finding #01



Photo #10a — MK Il Mod. 1 - 4 in. Cartridge Case (Alternate View) — Finding #01

Photo #11 — MK 4 20MM Cartridge Case — Finding #02



Photo #12 — MK 6 Mod 2 Depth Charge Pistol — Finding #03

Photo #12a — MK 6 Mod 2 Depth Charge Pistol (Alternate View) — Finding #03



Photo #12b — MK 6 Mod 2 Depth Charge Pistol (Alternate View) — Finding #03

Photo #12c — MK 6 Mod 2 Depth Charge Pistol (Alternate View) — Finding #03



Photo #13 — MK 2 Mod 1 40MM Cartridge Case — Finding #04

Photo #13a — MK 2 Mod 1 40MM Cartridge Case (Alternate View) — Finding #04



Photo #14 — 40MM Cartridge Case (MK and Mod indeterminable) — Finding #05

Photo #14a — 40MM Cartridge Case (Alternate View) — Finding #05



APPENDIX B

QC ACCEPTANCE LOG AND CERTIFICATIONS



TETRATECH

Acceptance Sampling Log

Project Name:  Visual Survey NWS Project Number: N62472-03-D-0057 | Location:  NWS Earle N.J.
Earle N.J.
,\Slzﬁgfr Sa?na;?ed % Sampled Sample Disposition Non Conformances Action/ Comments
TT4-001 8/24/07 25% Pass Dredge Material was reloaded to clean
Scow
TT4-002 8/29/07 25% Pass Dredge Material was reloaded to clean
Scow
TT4-003 8/31/07 25% Pass Dredge Material was reloaded to clean
Scow
TT4-004 | 9/05/07 25% Pass Dredge Material was reloaded to clean
Scow
TT4-005 9/07/07 10% Pass Dredge Material was reloaded to clean
Scow
TT4-006 | 9/10/07 100% Pass Scow/barge 100% visual clearance of
emptied scow.
Scow
TT4-007 9/11/07 10% Pass Dredge Material was reloaded to clean
Scow
TT4-008 9/14/07 10% Pass Dredge Material was reloaded to clean
Scow
TT4-009 9/21/07 100% Pass Scow/barge 100% visual clearance of
Scow emptied scow.
TT4-010 9/21/07 10% Pass Dredge Material was reloaded to clean
Scow
TT4-011 | 9/26/07 100% Pass Scows/barges 74-83 &236 were 100%
Scows visually cleared of containing any DMM.
TT4-012 9/26/07 10% Pass Dredge Material was cleared within
Scow
TT4-013 9/28/07 10% Pass Dredge Material was reloaded to clean
Scow
TT4-014 | 10/25/07 10% Pass Dredge Material was reloaded to clean
Scow Final

UX0-08 1-1 Version 3 Version Date 6/1/06



DREDGE MATERIAL CERTIFICATION FORM

Project Information

Construction Support Discarded Military Munitions Date: 08/24/2007
Visual Survey '
NWS Earle, Leonardo, New Jersey

Project Name:

Project Location: Document No. TT4- 001

Work Area: North and South

Batch Information (iist all units inspected on shift)

North end of Trestle 2 consisted of 413 cubic yards of spoils cleared of DMM with a 25% QC check conducted daily,
see daily production reports 08/20-24/07 for daily cubic yards completed.

South end of Trestle 2 consisted of 393 cubic yards of spoils cleared of DMM with a 25% QC check conducted daily,
see daily production reports 08/20-24/07 for daily cubic yards completed.

On 8/25/07 WMI loaded a total of 806 cubic yards of cleared dredged material from trestle 2 onto the barge.

Reference TtEC Surveillance Report No:

“This certifies that the dredge material potentially containing DMM has been 100 percent properly
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge and belief
does not contain DMM larger than small arms ammunition.”

Approvals

Certifier | Shift Supervisor Signature: Jim Cocchiola/ Date: 08/24/2007

Verifier | UXO ESS/QC Signature: Ted Jennen/ Date: 08/24/2007




DREDGE MATERIAL CERTIFICATION FORM

Project Information

Project Name: C(_)nstruction Support Discarded Military Munitions Date: 08/29/2007
Visual Survey
Project Location; VWS Earle, Leonardo, New Jersey Document No. TT4 - 002

Work Area: North and South

Batch Information (iist all units inspected on shift)

North end of Trestle 2 consisted of 414 cubic yards of spoils cleared of DMM with a 25% QC check conducted daily,
see daily production reports 08/27-29/07 for daily cubic yards completed.

South end of Trestle 2 consisted of 446 cubic yards of spoils cleared of DMM with a 25% QC check conducted daily,
see daily production reports 08/27-29/07 for daily cubic yards completed.

On the evening of 8/29/07 WMI loaded a total of 860 cubic yards of DMM cleared dredged material from trestle 2
onto the barge.

Reference TtEC Surveillance Report No:

“This certifies that the dredge material potentially containing DMM has been 100 percent properly
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge and belief
does not contain DMM larger than small arms ammunition.”

Approvals

Certifier | Shift Supervisor Signature: Jim Cocchiola/ Date: 08/29/2007

Verifier | UXO ESS/QC Signature: Ted Jennen/ Date: 08/29/2007




DREDGE MATERIAL CERTIFICATION FORM

Project Information

Project Name: C(_)nstruction Support Discarded Military Munitions Date: 08/31/2007
Visual Survey
Project Location; VWS Earle, Leonardo, New Jersey Document No. TT4-003

Work Area: North and South

Batch Information (iist all units inspected on shift)

North end of Trestle 2 consisted of 216 cubic yards of spoils cleared of DMM with a 25% QC check conducted daily,
see daily production reports 08/30-31/07 for daily cubic yards completed.

South end of Trestle 2 consisted of 224 cubic yards of spoils cleared of DMM with a 25% QC check conducted daily,
see daily production reports 08/30-31/07 for daily cubic yards completed.

On the evening of 8/31/07 WMI loaded a total of 440 cubic yards of DMM cleared dredged material from trestle 2
onto the barge.

Reference TtEC Surveillance Report No:

“This certifies that the dredge material potentially containing DMM has been 100 percent properly
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge and belief
does not contain DMM larger than small arms ammunition.”

Approvals

Certifier | Shift Supervisor Signature: Jim Cocchiola/ Date: 08/31/2007

Verifier | UXO ESS/QC Signature: Ted Jennen/ Date: 08/31/2007




DREDGE MATERIAL CERTIFICATION FORM

Project Information

Project Name: C(_)nstruction Support Discarded Military Munitions Date: 09/05/2007
Visual Survey
Project Location; VWS Earle, Leonardo, New Jersey Document No. TT4 - 004

Work Area: North and South

Batch Information (iist all units inspected on shift)

North end of Trestle 2 consisted of 294 cubic yards of spoils cleared of DMM with a 25% QC check conducted daily,
see daily production reports 09/04-05/07 for daily cubic yards completed.

South end of Trestle 2 consisted of 289 cubic yards of spoils cleared of DMM with a 25% QC check conducted daily,
see daily production reports 09/04-05/07 for daily cubic yards completed.

On the evening of 9/05/07 WMI loaded a total of 583 cubic yards of DMM cleared dredged material from trestle 2
onto the barge.

Reference TtEC Surveillance Report No:

“This certifies that the dredge material potentially containing DMM has been 100 percent properly
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge and belief
does not contain DMM larger than small arms ammunition.”

Approvals

Certifier | Shift Supervisor Signature: Jim Cocchiola/ Date: 09/05/2007

Verifier | UXO ESS/QC Signature: Ted Jennen/ Date: 09/05/2007




DREDGE MATERIAL CERTIFICATION FORM

Project Information

Project Name: C(_)nstruction Support Discarded Military Munitions Date: 09/07/2007
Visual Survey
Project Location; VWS Earle, Leonardo, New Jersey Document No. TT4 - 005

Work Area: North and South

Batch Information (iist all units inspected on shift)

North end of Trestle 2 consisted of 250 cubic yards of spoils cleared of DMM with a 10% QC check conducted daily,
see daily production reports 09/06-07/07 for daily cubic yards completed.

South end of Trestle 2 consisted of 310 cubic yards of spoils cleared of DMM with a 10% QC check conducted daily,
see daily production reports 09/06-07/07 for daily cubic yards completed.

On the evening of 9/07/07 WMI loaded a total of 560 cubic yards of DMM cleared dredged material from trestle 2
onto the barge.

Reference TtEC Surveillance Report No:

“This certifies that the dredge material potentially containing DMM has been 100 percent properly
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge and belief
does not contain DMM larger than small arms ammunition.”

Approvals

Certifier | Shift Supervisor Signature: Jim Cocchiola/ Date: 09/07/2007

Verifier | UXO ESS/QC Signature: Ted Jennen/ Date: 09/07/2007




DREDGE MATERIAL CERTIFICATION FORM

Project Information

Project Name: C(_)nstruction Support Discarded Military Munitions Date: 09/10/2007
Visual Survey
Project Location: NWS Earle, Leonardo, New Jersey Document No. TT4 - 006
Scow/barge

Work Area: North and South

Batch Information (iist all units inspected on shift)

A visual inspection of scow/barge 260 was conducted on 9/10/2007. The material remaining within the scow/barge
was 100% visually inspected. The visual inspection of scow/barge 260 resulted in finding no DMM remaining within
the scow/barge.

Reference TtEC Surveillance Report No:

“This certifies that the dredge material potentially containing DMM has been 100 percent properly
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge and belief
does not contain DMM larger than small arms ammunition.”

Approvals

Certifier | Shift Supervisor Signature: Jim Cocchiola/ Date: 09/10/2007

Verifier | UXO ESS/QC Signature: Ted Jennen/ Date: 09/10/2007




DREDGE MATERIAL CERTIFICATION FORM

Project Information

Project Name: C(_)nstruction Support Discarded Military Munitions Date: 09/12/2007
Visual Survey
Project Location; VWS Earle, Leonardo, New Jersey Document No. TT4 - 007

Work Area: North and South

Batch Information (iist all units inspected on shift)

North end of Trestle 2 consisted of 236 cubic yards of spoils cleared of DMM with a 10% QC check conducted daily,
see daily production reports 09/10-11/07 for daily cubic yards completed.

South end of Trestle 2 consisted of 164 cubic yards of spoils cleared of DMM with a 10% QC check conducted daily,
see daily production reports 09/10-11/07 for daily cubic yards completed.

On the evening of 9/11/07 WMI loaded a total of 400 cubic yards of DMM cleared dredged material from trestle 2
onto the barge.

Reference TtEC Surveillance Report No:

“This certifies that the dredge material potentially containing DMM has been 100 percent properly
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge and belief
does not contain DMM larger than small arms ammunition.”

Approvals

Certifier | Shift Supervisor Signature: Jim Cocchiola/ Date: 09/12/2007

Verifier | UXO ESS/QC Signature: Ted Jennen/ Date: 09/12/2007




DREDGE MATERIAL CERTIFICATION FORM

Project Information

Project Name: C(_)nstruction Support Discarded Military Munitions Date: 09/14/2007
Visual Survey
Project Location: NWS Earle, Leonardo, New Jersey Document No. TT4 - 008

Work Area: North and South of trestle 2

Batch Information (iist all units inspected on shift)

North end of Trestle 2 consisted of 402 cubic yards of spoils cleared of DMM with a 10% QC check conducted daily,
see daily production reports 09/12-14/07 for daily cubic yards completed.

South end of Trestle 2 consisted of 434 cubic yards of spoils cleared of DMM with a 10% QC check conducted daily,
see daily production reports 09/12-14/07 for daily cubic yards completed.

On the evening of 9/14/07 WMI loaded a total of 836 cubic yards of DMM cleared dredged material from trestle 2
onto the barge.

Reference TtEC Surveillance Report No:

“This certifies that the dredge material potentially containing DMM has been 100 percent properly
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge and belief
does not contain DMM larger than small arms ammunition.”

Approvals

Certifier | Shift Supervisor Signature: Jim Cocchiola/ Date: 09/14/2007

Verifier | UXO ESS/QC Signature: Ted Jennen/ Date: 09/14/2007




DREDGE MATERIAL CERTIFICATION

FORM
Project Information
Project Name: gsr\/s;;uction Support Discarded Military Munitions Visual Date: 09/21/2007
Project Location: NWS Earle, Leonardo, New Jersey Bgcument TT4-009
Work Area: Scow / barge |

Batch Information (list all units inspected on shift)

A visual inspection of scow/barge Weeks 72 was conducted on 9/21/2007. The material remaining within
the scow/barge was 100% visually inspected. The visual inspection of scow/barge Weeks 72 resulted in
finding no DMM remaining within the scow/barge.

Reference TtEC Surveillance Report No:

“This certifies that the dredge material potentially containing DMM has been 100 percent properly
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge
and belief does not contain DMM larger than small arms ammunition.”

Approvals
Certifier Date: 09/21/2007
Shift Sunervisor Sianatiire* Jim Cocchiola
ifi Date: 09/21/2007
Ul UXO ESS/QC Signature: Ted Jennen ate: 09/21/200




DREDGE MATERIAL CERTIFICATION FORM

Project Information

Project Name: C(_)nstruction Support Discarded Military Munitions Date: 09/21/2007
Visual Survey
Project Location; VWS Earle, Leonardo, New Jersey Document No. TT4-010

Work Area: North and South of trestle 2

Batch Information (iist all units inspected on shift)

North end of Trestle 2 consisted of 248 cubic yards of spoils cleared of DMM with a 10% QC check conducted daily,
see daily production reports 09/15-21/07 for daily cubic yards completed.

South end of Trestle 2 consisted of 760 cubic yards of spoils cleared of DMM with a 10% QC check conducted daily,
see daily production reports 09/15-21/07 for daily cubic yards completed.

On the evening of 9/21/07 WMI started loading a total of 1008 cubic yards of DMM cleared dredged material from
trestle 2 onto the barge.

Reference TtEC Surveillance Report No:

“This certifies that the dredge material potentially containing DMM has been 100 percent properly
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge and belief
does not contain DMM larger than small arms ammunition.”

Approvals

Certifier | Shift Supervisor Signature: Jim Cocchiola/ Date: 09/21/2007

Verifier | UXO ESS/QC Signature: Ted Jennen/ Date: 09/21/2007




DREDGE MATERIAL CERTIFICATION FORM

Project Information

Construction Support Discarded Military Munitions
Visual Survey
NWS Earle, Leonardo, New Jersey

Project Name: Date: 09/26/2007

TT4-011
Scow/barge

Project Location: Document No.

Work Area: North and South

Batch Information (iist all units inspected on shift)

A visual inspection of scow/barge Weeks 74, 83, and 236 were conducted on 9/26/2007. The material remaining
within the scows/barges were 100% visually inspected. The visual inspection of all three scow/barge Weeks 74, 83
and 236 resulted in finding no DMM remaining within the listed scows/barges.

Reference TtEC Surveillance Report No:

“This certifies that the dredge material potentially containing DMM has been 100 percent properly
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge and belief
does not contain DMM larger than small arms ammunition.”

Approvals

Certifier | Shift Supervisor Signature: Jim Cocchiola/ Date: 09/26/2007

Verifier | UXO ESS/QC Signature: Ted Jennen/ Date: 09/26/2007




DREDGE MATERIAL CERTIFICATION FORM

Project Information

Construction Support Discarded Military Munitions
Visual Survey
NWS Earle, Leonardo, New Jersey

Project Name: Date: 09/26/2007

TT4-012
Scow/barge

Project Location: Document No.

Work Area: North and South

Batch Information (iist all units inspected on shift)

A visual inspection of scow/barge Weeks 74, 83, and 236 were conducted on 9/26/2007. The material remaining
within the scows/barges were 100% visually inspected. The visual inspection of all three scow/barge Weeks 74, 83
and 236 resulted in finding no DMM remaining within the listed scows/barges.

The remaining material held within the scows had a 10% QC visual inspection conducted. The material was certified
as DMM free. The total amount of DMM material certified as clear within the three scows was 222 cubic yards.

Reference TtEC Surveillance Report No:

“This certifies that the dredge material potentially containing DMM has been 100 percent properly
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge and belief
does not contain DMM larger than small arms ammunition.”

Approvals

Certifier | Shift Supervisor Signature: Jim Cocchiola/ Date: 09/26/2007

Verifier | UXO ESS/QC Signature: Ted Jennen/ Date: 09/26/2007




DREDGE MATERIAL CERTIFICATION FORM

Project Information

Project Name: C(_)nstruction Support Discarded Military Munitions Date: 09/28/2007
Visual Survey
Project Location; VWS Earle, Leonardo, New Jersey Document No. TT4-013

Work Area: North and South of trestle 2

Batch Information (iist all units inspected on shift)

North end of Trestle 2 consisted of 826 cubic yards of spoils cleared of DMM with a 10% QC check conducted daily,
see daily production reports 09/22-28/07 for daily cubic yards completed.

South end of Trestle 2 consisted of 503 cubic yards of spoils cleared of DMM with a 10% QC check conducted daily,
see daily production reports 09/22-28/07 for daily cubic yards completed.

On the evening of 9/28/07 and that weekend WMI loaded a total of 1329 cubic yards of DMM cleared dredged
material from trestle 2 onto the barge.

Reference TtEC Surveillance Report No:

“This certifies that the dredge material potentially containing DMM has been 100 percent properly
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge and belief
does not contain DMM larger than small arms ammunition.”

Approvals

Certifier | Shift Supervisor Signature: Jim Cocchiola/ Date: 09/28/2007

Verifier | UXO ESS/QC Signature: Ted Jennen/ Date: 09/28/2007




DREDGE MATERIAL CERTIFICATION FORM

Project Information

Project Name: C(_)nstruction Support Discarded Military Munitions Date: 10/24/2007
Visual Survey

Project Location: NWS Earle, Leonardo, New Jersey Document No. TT4-014

Work Area: North and South of trestle 2

Batch Information (iist all units inspected on shift)

North end of Trestle 2 consisted of 1693 cubic yards of spoils cleared of DMM this is the final 10% QC check
conducted, see daily production reports for daily cubic yards completed.

On 10/23 - 25/07 WMI loaded the remaining cleared material1693 cubic yards of DMM cleared dredged material on
the North end of trestle 2 onto the barge.

Reference TtEC Surveillance Report No:

“This certifies that the dredge material potentially containing DMM has been 100 percent properly
inspected as prescribed in the Explosive Safety Submission, and to the best of our knowledge and belief
does not contain DMM larger than small arms ammunition.”

Approvals

Certifier | Shift Supervisor Signature: Jim Cocchiola Date: 10/25/2007

Verifier | UXO ESS/QC Signature: Ted Jennen Date: 10/25/2007




APPENDIX C

MEC ACCOUNTABILITY FORM AND LOGS





















APPENDIX D

DAILY REPORTS AND QC FORMS





























































































































































































CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

November 2, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-062
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Clear/Sunny Clear/Sunny 57 42 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 8
Removed all equipment from site TtEC 1 Field Engineer 8
Removed office trailer from site TtEC 3 Operating Engineers 24
Removed conex, toilets, and dumpsters from site TtEC 4 Laborers 32
All personnel off-site as of this date
Subs:
Was a Job Safety meeting held this date? X__ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 72.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 9,616.0
Total work hours
start of construction 9,688.0

Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Ye_s X__No

List of Actions taken today / safety inspections conducted.

See Daily Safety Report

Equipment / material received today to be incorporated in job.

See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.

See Equipment Usage Report

Remarks
Screening activites completed on 10-12-07
Total to date = 8745 CY
DMM finds this date = 0

Total to date = 5

sy T G

11/2/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 11/2/2007|  CTO054-062  |Page 1 of 2
Construction Quality Control Report CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor's: See Daily Production Report Visitors to Site:

Min Temp 42 | MaxTemp | 57 |clear/sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 |Removed all equipment from site Work Plan
2 |Removed office trailer from site Work Plan
3 |Removed conex, toilets, and dumpsters from site Work Plan
4 | All personnel off-site as of this date Work Plan
5 |0
6 |0
7 |0
8 |0
DOCUMENTATION SUBMITTED
1 [None
2
3
DOCUMENTATION RECEIVED
1 [None
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED
1. None 1. None
2. None 2. None
3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

/ NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-062

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Removed all equipment from site Work Plan INITIAL ____WITNESSED
PARAGRAPH ____FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 Removed office trailer from site Work Plan INITIAL ____WITNESSED
PARAGRAPH: ____FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 Removed conex, toilets, and dumpsters from site \Work Plan INITIAL __ WITNESSED
PARAGRAPH: ____FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 All personnel off-site as of this date \Work Plan INITIAL __ WITNESSED
PARAGRAPH: ____FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ___ WITNESSED
PARAGRAPH: ____FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ___FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 INITIAL WITNESSED
PARAGRAPH: ____FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____FOLLOW UP ____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc
Daily Safety Report

11/2/2007 | CTO054-062 |

CONTRACT:N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor(s): See Daily Production Report

Visitors to Site: See QC Report

Weather

MIN MAX

42 57 Clear/Sunny

WORK ACTIVITY

LEVEL OF PROTECTION

1 |Removed all equipment from site D
2 |Removed office trailer from site D
3 |Removed conex, toilets, and dumpsters from site D
4 | All personnel off-site as of this date N/A
5 |0

6 |0

7 |0

8 |0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Stanfield, Green, Kosces, McNamara, Massett, Reardon, Forni, Yost

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED: Aoms 77@...46.. _

/




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-062
Sheet 1 Of_1

11/2/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 11/2/2007
Contract Task Order: 054 CTO 054-062
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 0 0 N/A Removed from site
Ingersoll-Rand Wheel Loader S/N 121033 0 0 N/A Removed from site
Caterpillar 938G I, Medium Wheel Loader 05M0480 0 0 N/A Removed from site
Caterpillar 324D Excavator 0LAB00340 0 0 N/A Removed from site
Lay-Mor Street Sweeper 31632 0 0 N/A Removed from site

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

November 1, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-061
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Cloudy/Overcast Partly Cloudy 68 46 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 8
Performed final clean-up of Trestle 2 TtEC 1 Field Engineer 8
Cleaned equipment for removal from site on 11-2-07 TtEC 3 Operating Engineers 24
TtEC 4 Laborers 32
Subs:
Was a Job Safety meeting held this date? X__ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 72.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 9,544.0
Total work hours
start of construction 9,616.0
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Ye_s X__No

See Daily Safety Report

List of Actions taken today / safety inspections conducted.

Equipment / material received today to be incorporated in job.

See Equipment Usage Report and Material Received Report

See Equipment Usage Report

Construction equipment on job site today, including number of hours used today.

Remarks

Screening activites completed on 10-12-07
Total to date = 8745 CY
DMM finds this date = 0

Total to date = 5

sy T G

11/1/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 11/1/2007|  CTO054-061  |Page 1 of 2
Construction Quality Control Report CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor's: See Daily Production Report Visitors to Site:

Min Temp 46 | MaxTemp | 68 |Partly Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 |Performed final clean-up of Trestle 2 Work Plan
2 |Cleaned equipment for removal from site on 11-2-07 Work Plan
3 |0
4 10
5 |0
6 |0
7 |0
8 |0
DOCUMENTATION SUBMITTED
1 [None
2
3
DOCUMENTATION RECEIVED
1 [None
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED
1. None 1. None
2. None 2. None
3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

/ NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-061

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Performed final clean-up of Trestle 2 Work Plan INITIAL ____WITNESSED
PARAGRAPH ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 Cleaned equipment for removal from site on 11-2-07 Work Plan INITIAL ____WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ___ WITNESSED
PARAGRAPH: FOLLOW UP PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc
Daily Safety Report

11/1/2007 | CTOO054-061 |

CONTRACT:N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor(s): See Daily Production Report

Visitors to Site: See QC Report

Weather MIN MAX
46 68 Partly Cloudy
WORK ACTIVITY LEVEL OF PROTECTION
1 |Performed final clean-up of Trestle 2 D
2 |Cleaned equipment for removal from site on 11-2-07 D
3 |0
4 10
5 |0
6 |0
7 |0
8 |0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Stanfield, Green, Kosces, McNamara, Massett, Reardon, Forni, Yost

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED: Aoms 77@...46.. _

/




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-061
Sheet 1 Of_1

11/1/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 11/1/2007
Contract Task Order: 054 CTO 054-061
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 8 0 N/A Escorting/Material Support
Ingersoll-Rand Wheel Loader S/N 121033 1 7 N/A Demob Activities
Caterpillar 938G I, Medium Wheel Loader 05M0480 8 0 N/A Demob Activities
Caterpillar 324D Excavator 0LAB00340 8 0 N/A Demob Activities
Lay-Mor Street Sweeper 31632 7 1 N/A Demob Activities

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

October 31, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-060
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Partly Cloudy Partly Cloudy 65 42 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 8
Continue demob activities starting on south end of pier TtEC 1 Field Engineer 8
Loaded and removed 32 jersey barriers from Trestle 2 TtEC 3 Operating Engineers 24
Removal of jersey barriers completed this date TtEC 4 Laborers 32
Total jersey barriers removed to date = 200
Subs:
Was a Job Safety meeting held this date? X__ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 72.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 9,384.0
Total work hours
start of construction 9,456.0

Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Ye_s X__No

List of Actions taken today / safety inspections conducted.

See Daily Safety Report

Equipment / material received today to be incorporated in job.

See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.

See Equipment Usage Report

Remarks
Screening activites completed on 10-12-07
Total to date = 8745 CY
DMM finds this date = 0

Total to date = 5

sy T G

10/31/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 10/31/2007|  CTO 054-060  |Page 1 of 2

Construction Quality Control Report CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy NAVFAC Spec: N/A

Location: NWS Earle Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site:

Min Temp 42 | ™MaxTemp | 65 |Partly Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)

Continue demob activities starting on south end of pier Work Plan

Loaded and removed 32 jersey barriers from Trestle 2 Work Plan

Removal of jersey barriers completed this date N/A

Total jersey barriers removed to date = 200 N/A

0

0

0

|IN|[O ||~ W N |-

0

DOCUMENTATION SUBMITTED

1 |None

2

3

DOCUMENTATION RECEIVED

1 |None

2

3

2

REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

1. None 1. None

2. None 2. None

3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

/ NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-060

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue demob activities starting on south end of pier Work Plan INITIAL ____WITNESSED
PARAGRAPH ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 Loaded and removed 32 jersey barriers from Trestle 2 Work Plan INITIAL ____WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 Removal of jersey barriers completed this date N/A INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 Total jersey barriers removed to date = 200 N/A INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ____WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc
Daily Safety Report

10/31/2007 |  CTO054-060 |

CONTRACT:N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor(s): See Daily Production Report

Visitors to Site: See QC Report

Weather MIN MAX
42 65 Partly Cloudy
WORK ACTIVITY LEVEL OF PROTECTION

1 |Continue demob activities starting on south end of pier D

2 |Loaded and removed 32 jersey barriers from Trestle 2 D

3 |Removal of jersey barriers completed this date D

4 |Total jersey barriers removed to date = 200 N/A

5 |0

6 |0

7 |0

8 |0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Stanfield, Green, Kosces, McNamara, Massett, Reardon, Forni, Yost

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED: Aoms 77@...46.. _

/




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-060
Sheet 1 Of_1

10/31/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 10/31/2007
Contract Task Order: 054 CTO 054-060
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 8 0 N/A Escorting/Material Support
Ingersoll-Rand Wheel Loader S/N 121033 1 7 N/A Demob Activities
Caterpillar 938G I, Medium Wheel Loader 05M0480 8 0 N/A Demob Activities
Caterpillar 324D Excavator 0LAB00340 8 0 N/A Demob Activities
Lay-Mor Street Sweeper 31632 7 1 N/A Demob Activities

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

October 30, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-059
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Clear/Sunny Clear/Sunny 63 37 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 8
Continue demob activities starting on south end of pier TtEC 1 Field Engineer 8
Loaded and removed 42 jersey barriers from Trestle 2 TtEC 3 Operating Engineers 24
TtEC 3 Laborers 24
Total jersey barriers removed to date = 168
Subs:
Was a Job Safety meeting held this date? X__ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 64.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 9,320.0
Total work hours
start of construction 9,384.0
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Ye_s X__No

List of Actions taken today / safety inspections conducted.

See Daily Safety Report

Equipment / material received today to be incorporated in job.

See Equipment Usage Report and Material Received Report

See Equipment Usage Report

Construction equipment on job site today, including number of hours used today.

Remarks

Screening activites completed on 10-12-07
Total to date = 8745 CY

DMM finds this date = 0

Total to date = 5

sy T G

10/30/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 10/30/2007| ~ CTO 054-059  |Page 1 of 2

Construction Quality Control Report CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy NAVFAC Spec: N/A

Location: NWS Earle Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site:

Min Temp 37 I Max Temp |63 Clear/Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)

Continue demob activities starting on south end of pier Work Plan

Loaded and removed 42 jersey barriers from Trestle 2 Work Plan

0

Total jersey barriers removed to date = 168 N/A

0

0

0

|IN|[O ||~ W N |-

0

DOCUMENTATION SUBMITTED

1 |None

2

3

DOCUMENTATION RECEIVED

1 |None

2

3

2

REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

1. None 1. None

2. None 2. None

3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED: Silsad %’Q—-_

/ NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-059

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue demob activities starting on south end of pier Work Plan INITIAL ____WITNESSED
PARAGRAPH ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 Loaded and removed 42 jersey barriers from Trestle 2 Work Plan INITIAL ____WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 Total jersey barriers removed to date = 168 N/A INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ____WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc
Daily Safety Report

10/30/2007 |  CTO054-059 |

CONTRACT:N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor(s): See Daily Production Report

Visitors to Site: See QC Report

Weather MIN MAX
37 63 Clear/Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1 |Continue demob activities starting on south end of pier D
2 |Loaded and removed 42 jersey barriers from Trestle 2 D
3 |0 D
4 |Total jersey barriers removed to date = 168 N/A
510 N/A
6 |0
7 |0
8 |0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Stanfield, Green, Kosces, McNamara, Massett, Reardon, Forni

Laborer Yost out this date

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED: Aoms 77@...46.. _

/




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-059
Sheet 1 Of_1

10/30/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 10/30/2007
Contract Task Order: 054 CTO 054-059
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 8 0 N/A Escorting/Material Support
Ingersoll-Rand Wheel Loader S/N 121033 2 6 N/A Demob Activities
Caterpillar 938G I, Medium Wheel Loader 05M0480 8 0 N/A Demob Activities
Caterpillar 324D Excavator 0LAB00340 8 0 N/A Demob Activities
Lay-Mor Street Sweeper 31632 6 2 N/A Demob Activities

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

October 29, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-058
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Partly cloudy Partly Cloudy 54 34 0.0
Work Performed Today
EMPLOYER NUMBER HRS
The following work was accomplished: TtEC 1 Site Manager 8
Continue demob activities starting on south end of pier TtEC 1 Field Engineer 8
Placed additional soils from clean-up effort on north end of pier for WMI TtEC 3 Operating Engineers 24
Prepped jersey barriers for pick-up on 10-30-07 TtEC 4 Laborers 30
Total jersey barriers removed to date = 126
Gangway on north end of pier removed by Navy after workshift
Subs:
Was a Job Safety meeting held this date? X__ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 70.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 9,250.0
Total work hours
start of construction 9,320.0

Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Ye_s X__No

List of Actions taken today / safety inspections conducted.

See Daily Safety Report

Equipment / material received today to be incorporated in job.

See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.

See Equipment Usage Report

Remarks

Screening activites completed on 10-12-07

Total to date = 8745 CY

DMM finds this date = 0

Total to date = 5

sy T G

10/29/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 10/29/2007|  CTO 054-058  |Page 1 of 2
Construction Quality Control Report CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor's: See Daily Production Report Visitors to Site:

Min Temp 34 | MaxTemp | 54 Jpartly Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 |Continue demob activities starting on south end of pier Work Plan
2 |Placed additional soils from clean-up effort on north end of pier for WMI Work Plan
3 |Prepped jersey barriers for pick-up on 10-30-07 Work Plan
4 |Total jersey barriers removed to date = 126 N/A
5 |Gangway on north end of pier removed by Navy after workshift N/A
6 |0
7 |0
8 |0
DOCUMENTATION SUBMITTED
1 [None
2
3
DOCUMENTATION RECEIVED
1 [None
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED
1. None 1. None
2. None 2. None
3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED: Silsad %’Q—-_

/ NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-058

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue demob activities starting on south end of pier Work Plan INITIAL ___WITNESSED
PARAGRAPH ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 Placed additional soils from clean-up effort on north end of pier for WMI Work Plan INITIAL ___WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 Prepped jersey barriers for pick-up on 10-30-07 \Work Plan INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 Total jersey barriers removed to date = 126 N/A INITIAL __ WITNESSED
PARAGRAPH: FOLLOW UP PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 Gangway on north end of pier removed by Navy after workshift N/A INITIAL ___WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc
Daily Safety Report

10/29/2007 |  CTO054-058 |

CONTRACT:N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor(s): See Daily Production Report

Visitors to Site: See QC Report

Weather

MIN MAX

34 54 Partly Cloudy

WORK ACTIVITY

LEVEL OF PROTECTION

Continue demob activities starting on south end of pier

D

Placed additional soils from clean-up effort on north end of pier for WMI D

Prepped jersey barriers for pick-up on 10-30-07

D

Total jersey barriers removed to date = 126

N/A

Gangway on north end of pier removed by Navy after workshift N/A

0

0

[N |WIN]|E-

0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Forni

Jennen and Cocchiola left site on 10-26-07.

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

s T D A

SIGNED:

7




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057

Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-058
Sheet 1 Of_1

10/29/2007

Iltem Brief Description of
No. Material Received

Legend

Shipping Document
ID Number

Transportation / Supplier
Name

Comments

1 2-inch Trash Pump

s/n 5703643

United Rentals

Replacement for s/n 5671935

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 10/29/2007
Contract Task Order: 054 CTO 054-058
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 8 0 N/A Escorting/Material Support
Ingersoll-Rand Wheel Loader S/N 121033 8 0 N/A Demob Activities
Caterpillar 938G I, Medium Wheel Loader 05M0480 8 0 N/A Demob Activities
Caterpillar 324D Excavator 0LAB00340 8 0 N/A Demob Activities
Lay-Mor Street Sweeper 31632 0 8 N/A Demob Activities

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

October 26, 2007

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-057
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Scattered Showers Scattered Showers 63 55 0.1
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 6
Assisted WMI with screened material on north end of pier TtEC 1 Field Engineer 7
Continue demob activities starting on south end of pier TtEC 1 UXO SO/QC 8
Loaded and removed 36 jersey barriers from Trestle 2 TtEC 3 Operating Engineers 24
Total jersey barriers removed to date = 126 TtEC 4 Laborers 30
WMI removed the remaining material from north end of pier TtEC 1 SUXOS 5
Subs:
Was a Job Safety meeting held this date? X___ Yes]Total work hours
JOB (If yes attach copy of minutes) on job site this date 80.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 9,170.0
Total work hours
start of construction 9,250.0

Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Ye_s X__No

List of Actions taken today / safety inspections conducted.

See Daily Safety Report

Equipment / material received today to be incorporated in job.

See Equipment Usage Report and Material Received Report

See Equipment Usage Report

Construction equipment on job site today, including number of hours used today.

Remarks
Screening activites completed on 10-12-07
Total to date = 8745 CY
DMM finds this date = 0

Total to date = 5

sy T G

10/26/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 10/26/2007| ~ CTO 054-057  |Page 1 of 2
Construction Quality Control Report CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor's: See Daily Production Report Visitors to Site:

Min Temp 55 I Max Temp I 63 |Scattered Showers

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 |Assisted WMI with screened material on north end of pier Work Plan
2 |Continue demob activities starting on south end of pier Work Plan
3 |Loaded and removed 36 jersey barriers from Trestle 2 Work Plan
4 |Total jersey barriers removed to date = 126 N/A
5 |WMI removed the remaining material from north end of pier Work Plan
6 |0
7 |0
8 |0
DOCUMENTATION SUBMITTED
1 [None
2
3
DOCUMENTATION RECEIVED
1 [None
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED
1. None 1. None
2. None 2. None
3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-057

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Assisted WMI with screened material on north end of pier Work Plan INITIAL ___WITNESSED
PARAGRAPH FOLLOW UP PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 Continue demob activities starting on south end of pier Work Plan INITIAL ___WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 Loaded and removed 36 jersey barriers from Trestle 2 \Work Plan INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 Total jersey barriers removed to date = 126 N/A INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 WMI removed the remaining material from north end of pier Work Plan INITIAL ___WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc

10/26/2007 |  CTO054-057 |

Daily Safety Report

CONTRACT:N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor(s): See Daily Production Report

Visitors to Site: See QC Report

Weather

MIN MAX

55 63 Scattered Showers

WORK ACTIVITY

LEVEL OF PROTECTION

1 |Assisted WMI with screened material on north end of pier D
2 |Continue demob activities starting on south end of pier D
3 |Loaded and removed 36 jersey barriers from Trestle 2 D
4 |Total jersey barriers removed to date = 126 N/A
5 |WMI removed the remaining material from north end of pier D
6 |0

7 |0

8 |0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola, Forni

Laborer McNamara left site early

DAILY INSPECTIONS :

General observations of the work activites listed above.

See Weekly Health and Safety Report

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-057
Sheet 1 Of_1

10/26/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments
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Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 10/26/2007
Contract Task Order: 054 CTO 054-057
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 8 0 N/A Escorting/Material Support
Ingersoll-Rand Wheel Loader S/N 121033 6 2 N/A Demob Activities
Caterpillar 938G I, Medium Wheel Loader 05M0480 8 0 N/A Demob Activities
Caterpillar 324D Excavator 0LAB00340 8 0 N/A Demob Activities
Lay-Mor Street Sweeper 31632 2 6 N/A Demob Activities

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

October 25, 2007

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-056
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Scattered Showers Scattered Showers 56 52 0.2
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 8
Assisted WMI with screened material on north end of pier TtEC 1 Field Engineer 8
Continue demob activities starting on south end of pier TtEC 1 UXO SO/QC 8
Prepped barriers for pick-up on 10-26-07 TtEC 3 Operating Engineers 24
Total jersey barriers removed to date = 90 TtEC 4 Laborers 32
No activity from WMI to removed remaining material from Trestle 2 TtEC 1 SUXOS 8
WNMI observed combining material from unknown source into scow with
screened material
Subs:
Was a Job Safety meeting held this date? X___ Yes]Total work hours
JOB (If yes attach copy of minutes) on job site this date 88.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 9,082.0
Total work hours
start of construction 9,170.0

Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Ye_s X__No

List of Actions taken today / safety inspections conducted.

See Daily Safety Report

Equipment / material received today to be incorporated in job.

See Equipment Usage Report and Material Received Report

See Equipment Usage Report

Construction equipment on job site today, including number of hours used today.

Remarks
Screening activites completed on 10-12-07
Total to date = 8745 CY
DMM finds this date = 0

Total to date = 5

sy T G

10/25/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 10/25/2007| ~ CTO 054-056  |Page 1 of 2
Construction Quality Control Report CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor's: See Daily Production Report Visitors to Site:

Min Temp 52 I Max Temp I 56 |Scattered Showers

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 |Assisted WMI with screened material on north end of pier Work Plan
2 |Continue demob activities starting on south end of pier Work Plan
3 |Prepped barriers for pick-up on 10-26-07 Work Plan
4 |Total jersey barriers removed to date = 90 N/A
5 |No activity from WMI to removed remaining material from Trestle 2 Work Plan
6 |WMI observed combining material from unknown source into scow with Work Plan
7 |screened material
8 |0
DOCUMENTATION SUBMITTED
1 [None
2
3
DOCUMENTATION RECEIVED
1 [None
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED
1. None 1. None
2. None 2. None
3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-056

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Assisted WMI with screened material on north end of pier Work Plan INITIAL ___WITNESSED
PARAGRAPH ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 Continue demob activities starting on south end of pier Work Plan INITIAL ___WITNESSED
PARAGRAPH: FOLLOW UP PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 Prepped barriers for pick-up on 10-26-07 \Work Plan INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 Total jersey barriers removed to date = 90 N/A INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 No activity from WMI to removed remaining material from Trestle 2 Work Plan INITIAL ___WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
WNMI observed combining material from unknown source into scow with
6 screened material Work Plan __INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc
Daily Safety Report

10/25/2007 |  CTO054-056 |

CONTRACT:N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor(s): See Daily Production Report

Visitors to Site: See QC Report

Weather MIN MAX
52 56 Scattered Showers
WORK ACTIVITY LEVEL OF PROTECTION
1 |Assisted WMI with screened material on north end of pier D
2 |Continue demob activities starting on south end of pier D
3 |Prepped barriers for pick-up on 10-26-07 D
4 |Total jersey barriers removed to date = 90 N/A
5 |No activity from WMI to removed remaining material from Trestle 2 D
6 |WMI observed combining material from unknown source into scow with D
7 |screened material
8 |0
AIR MONITORING RESULTS :
None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola, Forni

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-056
Sheet 1 Of_1

10/25/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments
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Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 10/25/2007
Contract Task Order: 054 CTO 054-056
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 8 0 N/A Escorting/Material Support
Ingersoll-Rand Wheel Loader S/N 121033 4 4 N/A Demob Activities
Caterpillar 938G I, Medium Wheel Loader 05M0480 8 0 N/A Demob Activities
Caterpillar 324D Excavator 0LAB00340 8 0 N/A Demob Activities
Lay-Mor Street Sweeper 31632 4 4 N/A Demob Activities

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY) October 24, 2007
CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-055
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Scattered Showers Scattered Showers 73 55 0.5
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 8
Assisted WMI with screened material on north end of pier TtEC 1 Field Engineer 8
Continue demob activities starting on south end of pier TtEC 1 UXO SO/QC 8
Loaded and removed 36 jersey barriers from Trestle 2 TtEC 3 Operating Engineers 24
Total jersey barriers removed to date = 90 TtEC 4 Laborers 32
WNMI continued removing screened material from Trestle 2 TtEC 1 SUXOS 8
1 excavator removed from site
Subs:
Was a Job Safety meeting held this date? X___ Yes]Total work hours
JOB (If yes attach copy of minutes) on job site this date 88.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 8,994.0
Total work hours
start of construction 9,082.0
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Ye_s X__No

List of Actions taken today / safety inspections conducted.

See Daily Safety Report

Equipment / material received today to be incorporated in job.

See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.

See Equipment Usage Report

Remarks
Screening activites completed on 10-12-07
Total to date = 8745 CY
DMM finds this date = 0

Total to date = 5

Y e 77&_;&___ 10/24/07

/ Contractor / Superintendent Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 10/24/2007|  CTO 054-055  |Page 1 of 2
Construction Quality Control Report CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor's: See Daily Production Report Visitors to Site:

Min Temp 55 I Max Temp I 73 |Scattered Showers

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 |Assisted WMI with screened material on north end of pier Work Plan
2 |Continue demob activities starting on south end of pier Work Plan
3 |Loaded and removed 36 jersey barriers from Trestle 2 Work Plan
4 |Total jersey barriers removed to date = 90 N/A
5 |WMI continued removing screened material from Trestle 2 Work Plan
6 |1 excavator removed from site Work Plan
7 |0
8 |0
DOCUMENTATION SUBMITTED
1 [None
2
3
DOCUMENTATION RECEIVED
1 [None
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED
1. None 1. None
2. None 2. None
3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-055

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Assisted WMI with screened material on north end of pier Work Plan INITIAL ___WITNESSED
PARAGRAPH ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 Continue demob activities starting on south end of pier Work Plan INITIAL ___WITNESSED
PARAGRAPH: FOLLOW UP PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 Loaded and removed 36 jersey barriers from Trestle 2 \Work Plan INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 Total jersey barriers removed to date = 90 N/A INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 WNMI continued removing screened material from Trestle 2 Work Plan INITIAL ___WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 1 excavator removed from site Work Plan ___INITIAL ___WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc
Daily Safety Report

10/24/2007 |  CTO054-055 |

CONTRACT:N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor(s): See Daily Production Report

Visitors to Site: See QC Report

Weather

MIN MAX

55 73 Scattered Showers

WORK ACTIVITY

LEVEL OF PROTECTION

1 |Assisted WMI with screened material on north end of pier D
2 |Continue demob activities starting on south end of pier D
3 |Loaded and removed 36 jersey barriers from Trestle 2 D
4 |Total jersey barriers removed to date = 90 N/A
5 |WMI continued removing screened material from Trestle 2 D
6 |1 excavator removed from site D
7 |0

8 |0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola, Forni

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-055
Sheet 1 Of_1

10/24/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments
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Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 10/24/2007
Contract Task Order: 054 CTO 054-055
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 8 0 N/A Escorting/Material Support
Ingersoll-Rand Wheel Loader S/N 121033 8 0 N/A Demob Activities
Caterpillar 938G I, Medium Wheel Loader 05M0480 8 0 N/A Demob Activities
Caterpillar 324D Excavator 0LAB00340 6 2 N/A Demob Activities
Lay-Mor Street Sweeper 31632 2 6 N/A Demob Activities

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

October 23, 2007

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-054
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Partly Cloudy Partly Cloudy 79 64 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 8
Continue moving screened material to north end of pier TtEC 1 Field Engineer 8
Continue demob activities starting on south end of pier TtEC 1 UXO SO/QC 8
Loaded and removed 18 jersey barriers from Trestle 2 TtEC 3 Operating Engineers 24
Total jersey barriers removed to date = 54 TEC 4 Laborers 32
WMI began removing screened material from Trestle 2 (around noon) TtEC 1 SUXOS 8
Subs:
Was a Job Safety meeting held this date? X___ Yes]Total work hours
JOB (If yes attach copy of minutes) on job site this date 88.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 8,994.0
Total work hours
start of construction 9,082.0

Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Ye_s X__No

See Daily Safety Report

List of Actions taken today / safety inspections conducted.

Equipment / material received today to be incorporated in job.

See Equipment Usage Report and Material Received Report

See Equipment Usage Report

Construction equipment on job site today, including number of hours used today.

Remarks

Total to date = 8745 CY

DMM finds this date = 0

Total to date = 5

Screening activites completed on 10-12-07

Y e 77&_;&___ 10/23/07

/ Contractor / Superintendent Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 10/23/2007| ~ CTO 054-054  |Page 1 of 2
Construction Quality Control Report CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor's: See Daily Production Report Visitors to Site:

Min Temp 64 | MaxTemp | 79 Jpartly Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 |Continue moving screened material to north end of pier Work Plan
2 |Continue demob activities starting on south end of pier Work Plan
3 |Loaded and removed 18 jersey barriers from Trestle 2 Work Plan
4 |Total jersey barriers removed to date = 54 N/A
5 |WMI began removing screened material from Trestle 2 (around noon) Work Plan
6 |0
7 |0
8 |0
DOCUMENTATION SUBMITTED
1 [None
2
3
DOCUMENTATION RECEIVED
1 [None
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED
1. None 1. None
2. None 2. None
3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-054

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue moving screened material to north end of pier Work Plan INITIAL ___WITNESSED
PARAGRAPH ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 Continue demob activities starting on south end of pier Work Plan INITIAL ___WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 Loaded and removed 18 jersey barriers from Trestle 2 \Work Plan INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 Total jersey barriers removed to date = 54 N/A INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 WMI began removing screened material from Trestle 2 (around noon) Work Plan INITIAL ___WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc
Daily Safety Report

10/23/2007

|  CTO054-054 |

CONTRACT:N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor(s): See Daily Production Report

Visitors to Site: See QC Report

Weather

MIN

MAX

64

79

Partly Cloudy

WORK ACTIVITY

LEVEL OF PROTECTION

1 |Continue moving screened material to north end of pier D
2 |Continue demob activities starting on south end of pier D
3 |Loaded and removed 18 jersey barriers from Trestle 2 D
4 |Total jersey barriers removed to date = 54 N/A
5 |WMI began removing screened material from Trestle 2 (around noon) D
6 |0

7 |0

8 |0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola, Forni

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-054
Sheet 1 Of_1

10/23/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments
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Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 10/23/2007
Contract Task Order: 054 CTO 054-054
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 8 0 N/A Escorting/Material Support
Caterpillar 10-14T Excavator S/N CAE01761 0 10 N/A Called Off Rent
Ingersoll-Rand Wheel Loader S/N 121033 8 0 N/A Demob Activities
Caterpillar 938G I, Medium Wheel Loader 05M0480 8 0 N/A Demob Activities
Caterpillar 324D Excavator 0LAB00340 6 2 N/A Demob Activities
Lay-Mor Street Sweeper 31632 2 6 N/A Demob Activities

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

October 22, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-053
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Partly Cloudy Partly Cloudy 77 54 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 8
Continue moving screened material to north end of pier TtEC 1 Field Engineer 8
Continue demob activities starting on south end of pier TtEC 1 UXO SO/QC 8
No Jersey barriers removed this date TtEC 3 Operating Engineers 24
Total jersey barriers removed to date = 36 TtEC 4 Laborers 32
TtEC 1 SUXOS 8
Subs:
Was a Job Safety meeting held this date? X___ Yes]Total work hours
JOB (If yes attach copy of minutes) on job site this date 88.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 8,906.0
Total work hours
start of construction 8,994.0
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Ye_s X__No

List of Actions taken today / safety inspections conducted.

See Daily Safety Report

Equipment / material received today to be incorporated in job.

See Equipment Usage Report and Material Received Report

See Equipment Usage Report

Construction equipment on job site today, including number of hours used today.

Remarks
Screening activites completed on 10-12-07
Total to date = 8745 CY
DMM finds this date = 0

Total to date = 5

sy T G

10/22/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc
Construction Quality Control Report

DATE: 10/22/2007|

CTO 054-053 [Page 1 of 2

CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor's: See Daily Production Report

Visitors to Site:

Min Temp 54 | MaxTemp | 77 Jpartly Cloudy
FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 |Continue moving screened material to north end of pier Work Plan
2 |Continue demob activities starting on south end of pier Work Plan
3 |No Jersey barriers removed this date Work Plan
4 |Total jersey barriers removed to date = 36 N/A
5 |0
6 |0
7 |0
8 |0

DOCUMENTATION SUBMITTED

1 |None

2

3

DOCUMENTATION RECEIVED

1 |None

2

3

2

REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED
1. None 1. None

2. None 2. None

3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:

See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-053

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue moving screened material to north end of pier Work Plan INITIAL ___WITNESSED
PARAGRAPH ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 Continue demob activities starting on south end of pier Work Plan INITIAL ___WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 No Jersey barriers removed this date \Work Plan INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 Total jersey barriers removed to date = 36 N/A INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ___WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc
Daily Safety Report

10/22/2007

| CTO054-053 |

CONTRACT:N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor(s): See Daily Production Report

Visitors to Site: See QC Report

Weather MIN MAX
54 77 Partly Cloudy
WORK ACTIVITY LEVEL OF PROTECTION

1 |Continue moving screened material to north end of pier D

2 |Continue demob activities starting on south end of pier D

3 |No Jersey barriers removed this date D

4 |Total jersey barriers removed to date = 36 N/A

5 |0

6 |0

7 |0

8 |0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,

Forni, Smith, Cates, Clement

UXO Techs Smith, Cates, Clement left site on 10-19-07

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-053
Sheet 1 Of_1

10/22/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments

10
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Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 10/22/2007
Contract Task Order: 054 CTO 054-053
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 8 0 N/A Escorting/Material Support
Caterpillar 10-14T Excavator S/N CAE01761 0 10 N/A Called Off Rent
Ingersoll-Rand Wheel Loader S/N 121033 8 0 N/A Demob Activities
Caterpillar 938G I, Medium Wheel Loader 05M0480 8 0 N/A Demob Activities
Caterpillar 324D Excavator 0LAB00340 5 3 N/A Demob Activities
Lay-Mor Street Sweeper 31632 3 5 N/A Demob Activities

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

October 19, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-052
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Partly Cloudy Rain 73 69 0.9
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 6
Continue moving screened material to north end of pier TtEC 1 Field Engineer 8
Continue demob activities starting on south end of pier TtEC 1 UXO SO/QC 8
No Jersey barriers removed this date TtEC 3 Operating Engineers 24
Total jersey barriers removed to date = 36 TtEC 4 Laborers 32
Office trailer on Trestle 2 removed from site TtEC 1 SUXOS 8
TtNUS 3 UXO Techs 24
Subs:
Was a Job Safety meeting held this date? X___ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 110.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 8,796.0
Total work hours
start of construction 8,906.0
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Ye_s X__No

List of Actions taken today / safety inspections conducted.

See Daily Safety Report

Equipment / material received today to be incorporated in job.

See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.

See Equipment Usage Report

Remarks
Screening activites completed on 10-12-07
Total to date = 8745 CY
DMM finds this date = 0

Total to date = 5

sy T G

10/19/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 10/19/2007|  CTO 054-052  |Page 1 of 2
Construction Quality Control Report CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor's: See Daily Production Report Visitors to Site:

Min Temp 69 | MaxTemp | 73 [Rrain

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 |Continue moving screened material to north end of pier Work Plan
2 |Continue demob activities starting on south end of pier Work Plan
3 |No Jersey barriers removed this date Work Plan
4 |Total jersey barriers removed to date = 36 N/A
5 |Office trailer on Trestle 2 removed from site Work Plan
6 |0
7 |0
8 |0
DOCUMENTATION SUBMITTED
1 [None
2
3
DOCUMENTATION RECEIVED
1 [None
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED
1. None 1. None
2. None 2. None
3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-052

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue moving screened material to north end of pier Work Plan INITIAL ___WITNESSED
PARAGRAPH ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 Continue demob activities starting on south end of pier Work Plan INITIAL ___WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 No Jersey barriers removed this date \Work Plan INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 Total jersey barriers removed to date = 36 N/A INITIAL __ WITNESSED
PARAGRAPH: FOLLOW UP PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 Office trailer on Trestle 2 removed from site Work Plan INITIAL ___WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc
Daily Safety Report

10/19/2007

| CTO054-052 |

CONTRACT:N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor(s): See Daily Production Report

Visitors to Site: See QC Report

Weather

MIN

MAX

69

73

Rain

WORK ACTIVITY

LEVEL OF PROTECTION

1 |Continue moving screened material to north end of pier D
2 |Continue demob activities starting on south end of pier D
3 |No Jersey barriers removed this date D
4 |Total jersey barriers removed to date = 36 N/A
5 |Office trailer on Trestle 2 removed from site D
6 |0

7 |0

8 |0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,

Forni, Smith, Cates, Clement

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-052
Sheet 1 Of_1

10/19/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments
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Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 10/19/2007
Contract Task Order: 054 CTO 054-052
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 8 0 N/A Escorting/Material Support
Caterpillar 10-14T Excavator S/N CAE01761 0 10 N/A Called Off Rent
Ingersoll-Rand Wheel Loader S/N 121033 8 0 N/A Demob Activities
Caterpillar 938G I, Medium Wheel Loader 05M0480 8 0 N/A Demob Activities
Caterpillar 324D Excavator 0LAB00340 5 3 N/A Demob Activities
Lay-Mor Street Sweeper 31632 3 5 N/A Demob Activities

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

October 18, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-051
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Partly Cloudy Partly Cloudy 79 60 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 8
Continue moving screened material to north end of pier TtEC 1 Field Engineer 8
Continue demob activities starting on south end of pier TtEC 1 UXO SO/QC 8
Loaded and removed 18 jersey barriers from Trestle 2 TtEC 3 Operating Engineers 24
Total jersey barriers removed to date = 36 TtEC 4 Laborers 32
1 loader and 1 excavator removed from site TtEC 1 SUXOS 8
TtNUS 3 UXO Techs 24
Subs:
Was a Job Safety meeting held this date? X___ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 112.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 8,684.0
Total work hours
start of construction 8,796.0
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Ye_s X__No

List of Actions taken today / safety inspections conducted.

See Daily Safety Report

Equipment / material received today to be incorporated in job.

See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.

See Equipment Usage Report

Remarks
Screening activites completed on 10-12-07
Total to date = 8745 CY
DMM finds this date = 0

Total to date = 5

sy T G

10/18/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 10/18/2007|  CTO 054-051  |Page 1 of 2
Construction Quality Control Report CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor's: See Daily Production Report Visitors to Site:

Min Temp 60 | MaxTemp | 79 Jpartly Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 |Continue moving screened material to north end of pier Work Plan
2 |Continue demob activities starting on south end of pier Work Plan
3 |Loaded and removed 18 jersey barriers from Trestle 2 Work Plan
4 |Total jersey barriers removed to date = 36 N/A
5 |1 loader and 1 excavator removed from site N/A
6 |0
7 |0
8 |0
DOCUMENTATION SUBMITTED
1 [None
2
3
DOCUMENTATION RECEIVED
1 [None
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED
1. None 1. None
2. None 2. None
3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-051

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue moving screened material to north end of pier Work Plan INITIAL ___WITNESSED
PARAGRAPH ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 Continue demob activities starting on south end of pier Work Plan INITIAL ___WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 Loaded and removed 18 jersey barriers from Trestle 2 \Work Plan INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 Total jersey barriers removed to date = 36 N/A INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 1 loader and 1 excavator removed from site N/A INITIAL ___WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc
Daily Safety Report

10/18/2007

| CTO054-051 |

CONTRACT:N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor(s): See Daily Production Report

Visitors to Site: See QC Report

Weather

MIN

MAX

60

79

Partly Cloudy

WORK ACTIVITY

LEVEL OF PROTECTION

1 |Continue moving screened material to north end of pier D
2 |Continue demob activities starting on south end of pier D
3 |Loaded and removed 18 jersey barriers from Trestle 2 D
4 |Total jersey barriers removed to date = 36 N/A
5 |1 loader and 1 excavator removed from site D
6 |0

7 |0

8 |0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,

Forni, Smith, Cates, Clement

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-051
Sheet 1 Of_1

10/18/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments
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Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 10/18/2007
Contract Task Order: 054 CTO 054-051
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 8 0 N/A Escorting/Material Support
Caterpillar 10-14T Excavator S/N CAE01761 0 10 N/A Called Off Rent
Ingersoll-Rand Wheel Loader S/N 121033 8 0 N/A Demob Activities
Caterpillar 938G I, Medium Wheel Loader 05M0480 8 0 N/A Demob Activities
Caterpillar 324D Excavator 0LAB00340 5 3 N/A Demob Activities
Lay-Mor Street Sweeper 31632 3 5 N/A Demob Activities

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

October 17, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-050
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Partly Cloudy Partly Cloudy 73 54 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 8
Continue moving screened material to north end of pier TtEC 1 Field Engineer 8
Continue demob activities starting on south end of pier TtEC 1 UXO SO/QC 8
Loaded and removed 18 jersey barriers from Trestle 2 TtEC 4 Operating Engineers 32
TEC 4 Laborers 32
TtEC 1 SUXOS 8
TtNUS 3 UXO Techs 24
Subs:
Was a Job Safety meeting held this date? X___ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 120.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 8,564.0
Total work hours
start of construction 8,684.0
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Ye_s X__No

List of Actions taken today / safety inspections conducted.

See Daily Safety Report

Equipment / material received today to be incorporated in job.

See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.

See Equipment Usage Report

Remarks
Screening activites completed on 10-12-07
Total to date = 8745 CY
DMM finds this date = 0

Total to date = 5

sy T G

10/17/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 10/17/2007| ~ CTO 054-050  |Page 1 of 2
Construction Quality Control Report CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor's: See Daily Production Report Visitors to Site:

Min Temp 54 | MaxTemp | 73 Jpartly Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 |Continue moving screened material to north end of pier Work Plan
2 |Continue demob activities starting on south end of pier Work Plan
3 |Loaded and removed 18 jersey barriers from Trestle 2 Work Plan
4 10
5 |0
6 |0
7 |0
8 |0
DOCUMENTATION SUBMITTED
1 [None
2
3
DOCUMENTATION RECEIVED
1 [None
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED
1. None 1. None
2. None 2. None
3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-050

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue moving screened material to north end of pier Work Plan INITIAL ____WITNESSED
PARAGRAPH ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 Continue demob activities starting on south end of pier Work Plan INITIAL ____WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 Loaded and removed 18 jersey barriers from Trestle 2 \Work Plan INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ____WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc
Daily Safety Report

10/17/2007

| CTO054-050 |

CONTRACT:N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor(s): See Daily Production Report

Visitors to Site: See QC Report

Weather

MIN

MAX

54

73

Partly Cloudy

WORK ACTIVITY

LEVEL OF PROTECTION

1 |Continue moving screened material to north end of pier D
2 |Continue demob activities starting on south end of pier D
3 |Loaded and removed 18 jersey barriers from Trestle 2 D
4 10
5 |0
6 |0
7 |0
8 |0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,

Forni, Smith, Cates, Clement, Baranowski

Operator Baranowski laid off due to lack of work

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-050
Sheet 1 Of_1

10/17/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 10/17/2007
Contract Task Order: 054 CTO 054-050
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 8 0 N/A Escorting/Material Support
Caterpillar 10-14T Excavator S/N CBA01373 0 10 N/A Called Off Rent
Ingersoll-Rand Wheel Loader S/N 121035 0 0 N/A Called Off Rent
Caterpillar 10-14T Excavator S/N CAE01761 0 10 N/A Called Off Rent
Ingersoll-Rand Wheel Loader S/N 121033 8 0 N/A Demob Activities
Caterpillar 938G I, Medium Wheel Loader 05M0480 8 0 N/A Demob Activities
Caterpillar 324D Excavator 0LAB00340 8 0 N/A Demob Activities
Lay-Mor Street Sweeper 31632 8 0 N/A Demob Activities

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

October 16, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-049
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Clear/Sunny Clear/Sunny 66 53 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 10
Continue moving screened material to north end of pier TtEC 1 Field Engineer 10
Continue demob activities starting on south end of pier TtEC 1 UXO SO/QC 10
TtEC 4 Operating Engineers 40
TtEC 4 Laborers 40
TtEC 1 SUXOS 10
TtNUS 3 UXO Techs 30
Subs:
Was a Job Safety meeting held this date? X___ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 150.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 8,414.0
Total work hours
start of construction 8,564.0
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Yes X__No
List of Actions taken today / safety inspections conducted.
See Daily Safety Report
Equipment / material received today to be incorporated in job.
See Equipment Usage Report and Material Received Report
Construction equipment on job site today, including number of hours used today.
See Equipment Usage Report
Remarks
Screening activites completed on 10-12-07
Total to date = 8745 CY
DMM finds this date = 0
Totaltodate = 5 AZrz 77&.;&___ 10/16/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 10/16/2007|  CTO 054-049  |Page 1 of 2

Construction Quality Control Report CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy NAVFAC Spec: N/A

Location: NWS Earle Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site:

Min Temp 53 I Max Temp |66 Clear/Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)

Continue moving screened material to north end of pier Work Plan

Continue demob activities starting on south end of pier Work Plan

|IN|[O ||~ W N |-
o|o|Oo|Oo |O |o

DOCUMENTATION SUBMITTED

1 |None

2

3

DOCUMENTATION RECEIVED

1 |None

2

3

2

REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

1. None 1. None

2. None 2. None

3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-049

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue moving screened material to north end of pier Work Plan INITIAL ____WITNESSED
PARAGRAPH ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 Continue demob activities starting on south end of pier Work Plan INITIAL ____WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ___ WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc
Daily Safety Report

10/16/2007

|  CTO054-049 |

CONTRACT:N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor(s): See Daily Production Report

Visitors to Site: See QC Report

Weather MIN MAX
53 66 Clear/Sunny
WORK ACTIVITY LEVEL OF PROTECTION
1 |Continue moving screened material to north end of pier D
2 |Continue demob activities starting on south end of pier D
3 |0
4 10
5 |0
6 |0
7 |0
8 |0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,

Forni, Smith, Cates, Clement, Baranowski

UXO Techs Dummitt, Alder, and Soha no longer on site.

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-049
Sheet 1 Of_1

10/16/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 10/16/2007
Contract Task Order: 054 CTO 054-049
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 10 0 N/A Escorting/Material Support
Caterpillar 10-14T Excavator S/N CBA01373 0 10 N/A Called Off Rent
Ingersoll-Rand Wheel Loader S/N 121035 10 0 N/A Demob Activities
Caterpillar 10-14T Excavator S/N CAE01761 0 10 N/A Called Off Rent
Ingersoll-Rand Wheel Loader S/N 121033 10 0 N/A Demob Activities
Caterpillar 938G I, Medium Wheel Loader 05M0480 10 0 N/A Demob Activities
Caterpillar 324D Excavator 0LAB00340 5 5 N/A Demob Activities
Lay-Mor Street Sweeper 31632 2 8 N/A Demob Activities

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

October 15, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-048
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Clear Clear/Sunny 68 a4 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 10
Begin moving screened material to north end of pier TtEC 1 Field Engineer 10
Begin demob activities starting on south end of pier TtEC 1 UXO SO/QC 10
Change workshift to begin working 10 hour days TtEC 4 Operating Engineers 40
TEC 4 Laborers 40
TtEC 1 SUXOS 10
TINUS 3 UXO Techs 30
Subs:
Was a Job Safety meeting held this date? X___ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 150.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 8,264.0
Total work hours
start of construction 8,414.0
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Ye_s X__No

List of Actions taken today / safety inspections conducted.

See Daily Safety Report

Equipment / material received today to be incorporated in job.

See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.

See Equipment Usage Report

Remarks
Screening activites completed on 10-12-07
Total to date = 8745 CY
DMM finds this date = 0

Total to date = 5

sy T G

10/15/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 10/15/2007| ~ CTO 054-048  |Page 1 of 2
Construction Quality Control Report CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor's: See Daily Production Report Visitors to Site:

Min Temp 44 | MaxTemp | 68 |clear/sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 |Begin moving screened material to north end of pier Work Plan
2 |Begin demob activities starting on south end of pier Work Plan
3 |Change workshift to begin working 10 hour days Work Plan
4 10
5 |0
6 |0
7 |0
8 |0
DOCUMENTATION SUBMITTED
1 [None
2
3
DOCUMENTATION RECEIVED
1 [None
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED
1. None 1. None
2. None 2. None
3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-048

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Begin moving screened material to north end of pier Work Plan INITIAL ____WITNESSED
PARAGRAPH ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 Begin demob activities starting on south end of pier Work Plan INITIAL ____WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 Change workshift to begin working 10 hour days \Work Plan INITIAL __ WITNESSED
PARAGRAPH: FOLLOW UP PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ___ WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc
Daily Safety Report

10/15/2007

|  CTOO054-048 |

CONTRACT:N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor(s): See Daily Production Report

Visitors to Site: See QC Report

Weather MIN MAX
44 68 Clear/Sunny
WORK ACTIVITY LEVEL OF PROTECTION
1 |Begin moving screened material to north end of pier D
2 |Begin demob activities starting on south end of pier D
3 |Change workshift to begin working 10 hour days D
4 10
5 |0
6 |0
7 |0
8 |0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,

Forni, Smith, Cates, Clement, Baranowski

UXO Techs Dummitt, Alder, and Soha no longer on site.

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-048
Sheet 1 Of_1

10/15/2007

Item
No.

Brief Description of
Material Received

Legend

Shipping Document
ID Number

Transportation / Supplier
Name

Comments

Caterpillar 324D Excavator

0LAB00340

Foley Rents

Lay-Mor Street Sweeper

31632

Foley Rents

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 10/15/2007
Contract Task Order: 054 CTO 054-048
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 10 0 N/A Escorting/Material Support
Caterpillar 10-14T Excavator S/N CBA01373 4 6 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121035 10 0 N/A DMM Screening
Caterpillar 10-14T Excavator S/N CAE01761 4 6 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121033 10 0 N/A DMM Screening
Caterpillar 938G I, Medium Wheel Loader 05M0480 8 2 N/A Demob Activities
Caterpillar 324D Excavator 0LAB00340 2 8 N/A Demob Activities
Lay-Mor Street Sweeper 31632 2 8 N/A Demob Activities

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

October 12, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-047
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Rain Cloudy 61 46 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 9
Continue DMM screening activities on Trestle 2 TtEC 1 Field Engineer 10
Completed DMM Screening activities at 1500 hours TtEC 1 UXO SO/QC 11
TtEC 4 Operating Engineers 44
TtEC 4 Laborers 44
TtEC 1 SUXOS 11
TINUS 6 UXO Techs 66
Subs:
Was a Job Safety meeting held this date? X___ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 195.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 8,069.0
Total work hours
start of construction 8,264.0
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Yes X__No
List of Actions taken today / safety inspections conducted.
See Daily Safety Report
Equipment / material received today to be incorporated in job.
See Equipment Usage Report and Material Received Report
Construction equipment on job site today, including number of hours used today.
See Equipment Usage Report
Remarks
Approximately 125 CY screened this date (quantity estimated due to bad weather conditions)
Total to date = 8745 CY
DMM finds this date = 0
Totaltodate = 5 AZrz 77&.;&___ 10/12/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 10/12/2007|  CTO 054-047  [Page 1 of 2

Construction Quality Control Report CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy NAVFAC Spec: N/A

Location: NWS Earle Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site:

Min Temp 46 | MaxTemp | 61 |cioudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)

Continue DMM screening activities on Trestle 2 Work Plan

Completed DMM Screening activities at 1500 hours Work Plan

|IN|[O ||~ W N |-
o|o|jo|o|o|o

DOCUMENTATION SUBMITTED

1 |None

2

3

DOCUMENTATION RECEIVED

1 |None

2

3

2

REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

1. None 1. None

2. None 2. None

3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-047

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue DMM screening activities on Trestle 2 Work Plan INITIAL ____WITNESSED
PARAGRAPH ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 Completed DMM Screening activities at 1500 hours N/A INITIAL ___ WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ___ WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc 10/12/2007 |  CTO054-047 |
Daily Safety Report CONTRACT:N62472-03-D-0057
Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report
Weather MIN MAX
46 61 Cloudy

WORK ACTIVITY LEVEL OF PROTECTION
1 |Continue DMM screening activities on Trestle 2 D
2 |Completed DMM Screening activities at 1500 hours D
3 |0
4 10
5 |0
6 |0
7 |0
8 |0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,

Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

DAILY INSPECTIONS :

General observations of the work activites listed above.

See Weekly Health and Safety Report

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle

NAVY CONTRACT NO. N62472-03-D-0057

Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-047
Sheet 1 Of_1

10/12/2007

Item
No.

Brief Description of
Material Received

Legend

Shipping Document
ID Number

Transportation / Supplier
Name

Comments

Medium Wheel Loader

05M0480

Foley Rents

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 10/12/2007
Contract Task Order: 054 CTO 054-047
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 11 0 N/A Escorting/Material Support
Caterpillar 10-14T Excavator S/N CBA01373 11 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121035 11 0 N/A DMM Screening
Caterpillar 10-14T Excavator S/N CAE01761 11 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121033 11 0 N/A DMM Screening
Caterpillar 938G I, Medium Wheel Loader 05M0480 0 0 N/A Demob Activities

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

October 11, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-046
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Rain Rain 68 53 0.5
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 11
Continue DMM screening activities on Trestle 2 TtEC 1 Field Engineer 10
One loader down and other not operating properly due to clogged fuel filters TtEC 1 UXO SO/QC 11
Fuel filters replaced around noon TtEC 4 Operating Engineers 35
Work activities stopped early due to bad weather conditions TtEC 4 Laborers 38
TtEC 1 SUXOS 11
TtNUS 6 UXO Techs 57
Subs:
Was a Job Safety meeting held this date? X___ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 173.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 7,896.0
Total work hours
start of construction 8,069.0
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Ye_s X__No

List of Actions taken today / safety inspections conducted.

See Daily Safety Report

Equipment / material received today to be incorporated in job.

See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.

See Equipment Usage Report

Remarks

Approximately 125 CY screened this date (quantity estimated due to bad weather conditions)

Total to date = 8620 CY

DMM finds this date = 0

Total to date = 5

sy T G

10/11/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 10/11/2007|  CTO 054-046  |Page 1 of 2
Construction Quality Control Report CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor's: See Daily Production Report Visitors to Site:

Min Temp 53 | MaxTemp | 68 [Rrain

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 |Continue DMM screening activities on Trestle 2 Work Plan
2 |One loader down and other not operating properly due to clogged fuel filters N/A
3 |Fuel filters replaced around noon N/A
4 |Work activities stopped early due to bad weather conditions Work Plan
5 ]0
6 |0
7 10
8 |0
DOCUMENTATION SUBMITTED
1 [None
2
3
DOCUMENTATION RECEIVED
1 |None
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED
1. None 1. None
2. None 2. None
3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-046

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue DMM screening activities on Trestle 2 Work Plan INITIAL ___WITNESSED
PARAGRAPH ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 One loader down and other not operating properly due to clogged fuel filters |N/A INITIAL ___WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 Fuel filters replaced around noon N/A INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 Work activities stopped early due to bad weather conditions \Work Plan INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ___WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc 10/11/2007 |  CTO054-046 |
Daily Safety Report CONTRACT:N62472-03-D-0057
Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report
Weather MIN MAX
53 68 Rain

WORK ACTIVITY LEVEL OF PROTECTION
1 |Continue DMM screening activities on Trestle 2 D
2 |One loader down and other not operating properly due to clogged fuel D
3 |Fuel filters replaced around noon D
4 |Work activities stopped early due to bad weather conditions D
5 |0
6 |0
7 |0
8 |0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,

Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-046
Sheet 1 Of_1

10/11/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 10/11/2007
Contract Task Order: 054 CTO 054-046
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 9.5 0 N/A Escorting/Material Support
Caterpillar 10-14T Excavator S/N CBA01373 9.5 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121035 9.5 0 N/A DMM Screening
Caterpillar 10-14T Excavator S/N CAE01761 9.5 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121033 4 5.5 N/A DMM Screening

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

October 10, 2007

CONTRACT NUMBER

TITLE AND LOCATION Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-045
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Cloudy/Light Rain Cloudy 74 60 0.0
Work Performed Today

EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 11
Continue DMM screening activities on Trestle 2 TtEC 1 Field Engineer 10
Calculations performed to determine density of screened material TtEC 1 UXO SO/QC 11
Calculations performed to determine soil pile size to not exceed pier loads TtEC 4 Operating Engineers 44
Dimensions of soil pile determined to be approx. 1000' x 28' x 2" TtEC 4 Laborers 44
Upon stockpiling of material on north end, gangway will remain in place TtEC 1 SUXOS 11

TtNUS 6 UXO Techs 66

Subs:

Was a Job Safety meeting held this date?
JOB (If yes attach copy of minutes)

SAFETY Were there any lost time accidents this date?

(If yes attach copy of OSHA report)

Was trenching / scaffold / HV electrical ? High work done

(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?

(If Yes attach description of incident and proposed action)

X___ Yes|Total work hours
on job site this date 197.0

X No]Cumulative Total of work

hours from previous report 7,699.0

Total work hours

start of construction 7,896.0

Yes X__No

Yes X __No

List of Actions taken today / safety inspections conducted.

See Daily Safety Report

Equipment / material received today to be incorporated in job.

See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.

See Equipment Usage Report

Remarks
Approximately 231 CY screened this date
Total to date = 8495 CY
DMM finds this date = 0

Total to date = 5

Y e 77&_;&___ 10/10/07

/ Contractor / Superintendent Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 10/10/2007| ~ CTO 054-045  |Page 1 of 2
Construction Quality Control Report CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor's: See Daily Production Report Visitors to Site:

Min Temp 60 | MaxTemp | 74 |cioudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 |Continue DMM screening activities on Trestle 2 Work Plan
2 |Calculations performed to determine density of screened material N/A
3 |Calculations performed to determine soil pile size to not exceed pier loads N/A
4 |Dimensions of soil pile determined to be approx. 1000 x 28’ x 2' N/A
5 |Upon stockpiling of material on north end, gangway will remain in place N/A
6 |0
7 10
8 |0
DOCUMENTATION SUBMITTED
1 [None
2
3
DOCUMENTATION RECEIVED
1 |None
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED
1. None 1. None
2. None 2. None
3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-045

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue DMM screening activities on Trestle 2 Work Plan INITIAL ___WITNESSED
PARAGRAPH ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 Calculations performed to determine density of screened material N/A INITIAL ___WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 Calculations performed to determine soil pile size to not exceed pier loads  |n/a INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 Dimensions of soil pile determined to be approx. 1000' x 28" x 2' N/A INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 Upon stockpiling of material on north end, gangway will remain in place N/A INITIAL ___WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc
Daily Safety Report

10/10/2007

CTO 054-045

CONTRACT:N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor(s): See Daily Production Report

Visitors to Site: See QC Report

Weather

MIN

MAX

60

74

Cloudy

WORK ACTIVITY

LEVEL OF PROTECTION

1 |Continue DMM screening activities on Trestle 2 D
2 |Calculations performed to determine density of screened material N/A
3 |Calculations performed to determine soil pile size to not exceed pier loads N/A
4 |Dimensions of soil pile determined to be approx. 1000' x 28' x 2' N/A
5 |Upon stockpiling of material on north end, gangway will remain in place N/A
6 |0

7 |0

8 |0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,

Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-045
Sheet 1 Of_1

10/10/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments
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Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 10/10/2007
Contract Task Order: 054 CTO 054-045
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 11 0 N/A Escorting/Material Support
Caterpillar 10-14T Excavator S/N CBA01373 11 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121035 11 0 N/A DMM Screening
Caterpillar 10-14T Excavator S/N CAE01761 11 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121033 11 0 N/A DMM Screening

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

October 9, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-044
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Cloudy Cloudy 76 58 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 11
Continue DMM screening activities on Trestle 2 TtEC 1 Field Engineer 10
TtEC 1 UXO SO/QC 11
TtEC 4 Operating Engineers 44
TtEC 4 Laborers 44
TtEC 1 SUXOS 11
TtNUS 6 UXO Techs 66
Subs:
Was a Job Safety meeting held this date? X___ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 197.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 7,502.0
Total work hours
start of construction 7,699.0
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Yes X__No
List of Actions taken today / safety inspections conducted.
See Daily Safety Report
Equipment / material received today to be incorporated in job.
See Equipment Usage Report and Material Received Report
Construction equipment on job site today, including number of hours used today.
See Equipment Usage Report
Remarks
Approximately 201 CY screened this date
Total to date = 8264 CY
DMM finds this date = 0
Totaltodate = 5 AZrz 77&.;&___ 10/9/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc
Construction Quality Control Report

DATE: 10/9/2007| CTO 054-044  |Page 1 of 2

CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor's: See Daily Production Report

Visitors to Site:

Min Temp 58 | MaxTemp | 76 |cioudy

FIELD INSPECTIONS PERFORMED:

Section and Paragraph(s)

Continue DMM screening activities on Trestle 2

Work Plan

|IN|[O ||~ W N |-
o|jo|jo|o|o|o |o

DOCUMENTATION SUBMITTED

1 |None

2

3

DOCUMENTATION RECEIVED

1 |None

2

3

2

REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

1. None 1. None

2. None 2. None

3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed

P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-044

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue DMM screening activities on Trestle 2 Work Plan INITIAL ____WITNESSED
PARAGRAPH FOLLOW UP PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 0 INITIAL ___ WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ___ WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc 10/9/2007 |  CTO054-044 |
Daily Safety Report CONTRACT:N62472-03-D-0057
Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report
Weather MIN MAX
58 76 Cloudy
WORK ACTIVITY LEVEL OF PROTECTION
Continue DMM screening activities on Trestle 2 D

[N |WIN]|F
o|o|o|o|o|o|o

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,

Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-044
Sheet 1 Of_1

10/9/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments

10

11

12

13
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15
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Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 10/9/2007
Contract Task Order: 054 CTO 054-044
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 11 0 N/A Escorting/Material Support
Caterpillar 10-14T Excavator S/N CBA01373 11 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121035 11 0 N/A DMM Screening
Caterpillar 10-14T Excavator S/N CAE01761 11 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121033 11 0 N/A DMM Screening

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

October 8, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-043
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Partly Cloudy Partly Cloudy 88 66 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 11
Continue DMM screening activities on Trestle 2 TtEC 1 Field Engineer 10
TtEC 1 UXO SO/QC 11
TtEC 4 Operating Engineers 44
TtEC 4 Laborers 44
TtEC 1 SUXOS 11
TtNUS 6 UXO Techs 66
Subs:
Was a Job Safety meeting held this date? X___ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 197.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 7,305.0
Total work hours
start of construction 7,502.0
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Yes X__No
List of Actions taken today / safety inspections conducted.
See Daily Safety Report
Equipment / material received today to be incorporated in job.
See Equipment Usage Report and Material Received Report
Construction equipment on job site today, including number of hours used today.
See Equipment Usage Report
Remarks
Approximately 190 CY screened this date
Total to date = 8063 CY
DMM finds this date = 0
Totaltodate = 5 AZrz 77&.;&___ 10/8/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc
Construction Quality Control Report

DATE: 10/8/2007[  CTO 054-043

[Page 1 of 2

CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor's: See Daily Production Report

Visitors to Site:

Min Temp 66 | MaxTemp | 88

Partly Cloudy

FIELD INSPECTIONS PERFORMED:

Section and Paragraph(s)

Continue DMM screening activities on Trestle 2

Work Plan

|IN|[O ||~ W N |-
o|jo|jo|o|o|o |o

DOCUMENTATION SUBMITTED

1 |None

2

3

DOCUMENTATION RECEIVED

1 |None

2

3

2

REWORK ITEMS IDENTIFIED TODAY

REWORK ITEMS CORRECTED TODAY

DATE IDENTIFIED

1. None

1. None

2. None

2. None

3. None

3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:

See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-043

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue DMM screening activities on Trestle 2 Work Plan INITIAL ____WITNESSED
PARAGRAPH FOLLOW UP PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 0 INITIAL ___ WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ___ WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc

10/8/2007

CTO 054-043 |

Daily Safety Report

CONTRACT:N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor(s): See Daily Production Report

Visitors to Site: See QC Report

Weather

MIN

MAX

66

88

Partly Cloudy

WORK ACTIVITY

LEVEL OF PROTECTION

Continue DMM screening activities on Trestle 2

D

[N |WIN]|F
o|o|o|o|o|o|o

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,

Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-043
Sheet 1 Of_1

10/8/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 10/8/2007
Contract Task Order: 054 CTO 054-043
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 11 0 N/A Escorting/Material Support
Caterpillar 10-14T Excavator S/N CBA01373 11 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121035 11 0 N/A DMM Screening
Caterpillar 10-14T Excavator S/N CAE01761 11 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121033 11 0 N/A DMM Screening

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

October 5, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-042
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Partly Cloudy Partly Cloudy 78 65 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 7
Continue DMM screening activities on Trestle 2 TtEC 1 Field Engineer 10
Navy EOD picked up all recovered DMM on 10-4-07 TtEC 1 UXO SO/QC 11
TtEC 4 Operating Engineers 44
TtEC 4 Laborers 44
TtEC 1 SUXOS 11
TtNUS 6 UXO Techs 66
Subs:
Was a Job Safety meeting held this date? X___ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 193.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 7,112.0
Total work hours
start of construction 7,305.0
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Ye_s X__No

List of Actions taken today / safety inspections conducted.

See Daily Safety Report

Equipment / material received today to be incorporated in job.

See Equipment Usage Report and Material Received Report

See Equipment Usage Report

Construction equipment on job site today, including number of hours used today.

Remarks

Approximately 183 CY screened this date
Total to date = 7873CY

DMM finds this date = 0

Total to date = 5

sy T G

10/5/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 10/5/2007] ~ CTO 054-042  |Page 1 of 2

Construction Quality Control Report CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy NAVFAC Spec: N/A

Location: NWS Earle Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site:

Min Temp 65 | MaxTemp | 78 Jpartly Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)

Continue DMM screening activities on Trestle 2 Work Plan

Navy EOD picked up all recovered DMM on 10-4-07 Work Plan

|IN|[O ||~ W N |-
o|o|Oo|Oo|O |o

DOCUMENTATION SUBMITTED

1 |None

2

3

DOCUMENTATION RECEIVED

1 |None

2

3

2

REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

1. None 1. None

2. None 2. None

3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-042

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue DMM screening activities on Trestle 2 Work Plan INITIAL ____WITNESSED
PARAGRAPH ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 Navy EOD picked up all recovered DMM on 10-4-07 Work Plan INITIAL ____WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ___ WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc
Daily Safety Report

10/5/2007 | CTOO054-042 |

CONTRACT:N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor(s): See Daily Production Report

Visitors to Site: See QC Report

Weather MIN MAX
65 78 Partly Cloudy
WORK ACTIVITY LEVEL OF PROTECTION
1 |Continue DMM screening activities on Trestle 2 D
2 |Navy EOD picked up all recovered DMM on 10-4-07 D
3 |0
4 10
5 |0
6 |0
7 |0
8 |0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,

Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

Carl Tippmann (Program Manager) on-site to observe work activities

DAILY INSPECTIONS :

General observations of the work activites listed above.

See Weekly Health and Safety Report

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-042
Sheet 1 Of_1

10/5/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 10/5/2007
Contract Task Order: 054 CTO 054-042
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 11 0 N/A Escorting/Material Support
Caterpillar 10-14T Excavator S/N CBA01373 11 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121035 11 0 N/A DMM Screening
Caterpillar 10-14T Excavator S/N CAE01761 11 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121033 11 0 N/A DMM Screening

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

October 4, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-041
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Overcast Partly Cloudy 83 66 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 11
Continue DMM screening activities on Trestle 2 TtEC 1 Field Engineer 10
DMM found this date - 40 mm cartridge case, Mark and Mod indeterminable TtEC 1 UXO SO/QC 11
TtEC 4 Operating Engineers 44
TtEC 4 Laborers 44
TtEC 1 SUXOS 11
TINUS 6 UXO Techs 66
Subs:
Was a Job Safety meeting held this date? X___ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 197.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 6,915.0
Total work hours
start of construction 7,112.0
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Yes X__No
List of Actions taken today / safety inspections conducted.
See Daily Safety Report
Equipment / material received today to be incorporated in job.
See Equipment Usage Report and Material Received Report
Construction equipment on job site today, including number of hours used today.
See Equipment Usage Report
Remarks
Approximately 152 CY screened this date
Total to date = 7690 CY
DMM finds this date = 1
Totaltodate = 5 AZrz 77&.;&___ 10/4/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 10/4/2007|  CTO054-041  |Page 1 of 2
Construction Quality Control Report CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor's: See Daily Production Report Visitors to Site:

Min Temp 66 | MaxTemp | 83 Jpartly Cloudy

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 |Continue DMM screening activities on Trestle 2 Work Plan
2 |DMM found this date - 40 mm cartridge case, Mark and Mod indeterminable Work Plan
3]0
4 10
5 ]0
6 |0
7 10
8 |0
DOCUMENTATION SUBMITTED
1 |None
2
3
DOCUMENTATION RECEIVED
1 |None
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED
1. None 1. None
2. None 2. None
3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-041

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue DMM screening activities on Trestle 2 Work Plan INITIAL ____WITNESSED
PARAGRAPH ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 DMM found this date - 40 mm cartridge case, Mark and Mod indeterminable |Work Plan INITIAL ____WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ___ WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc 10/4/2007 | CTOO054-041 |
Daily Safety Report CONTRACT:N62472-03-D-0057
Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report
Weather MIN MAX
66 83 Partly Cloudy

WORK ACTIVITY LEVEL OF PROTECTION
1 |Continue DMM screening activities on Trestle 2 D
2 |DMM found this date - 40 mm cartridge case, Mark and Mod D
3 |0
4 10
5 |0
6 |0
7 |0
8 |0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,

Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-041
Sheet 1 Of_1

10/4/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 10/4/2007
Contract Task Order: 054 CTO 054-041
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 11 0 N/A Escorting/Material Support
Caterpillar 10-14T Excavator S/N CBA01373 11 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121035 11 0 N/A DMM Screening
Caterpillar 10-14T Excavator S/N CAE01761 11 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121033 11 0 N/A DMM Screening

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

October 3, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-040
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Overcast/Foggy Overcast/Foggy 79 66 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 11
Continue DMM screening activities on Trestle 2 TtEC 1 Field Engineer 10
DMM found this date - Mark 2 Mod 1 40mm casing with lightly impinged primer TtEC 1 UXO SO/QC 11
TtEC 4 Operating Engineers 44
TtEC 4 Laborers 44
TtEC 1 SUXOS 11
TINUS 6 UXO Techs 66
Subs:
Was a Job Safety meeting held this date? X___ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 197.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 6,718.0
Total work hours
start of construction 6,915.0
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Yes X__No
List of Actions taken today / safety inspections conducted.
See Daily Safety Report
Equipment / material received today to be incorporated in job.
See Equipment Usage Report and Material Received Report
Construction equipment on job site today, including number of hours used today.
See Equipment Usage Report
Remarks
Approximately 220 CY screened this date
Total to date = 7538 CY
DMM finds this date = 1
Total to date = 4 AZrz 77&.;&___ 10/3/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 10/3/2007|  CTO054-040  |Page 1 of 2
Construction Quality Control Report CONTRACT: N62472-03-D-0057
Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor's: See Daily Production Report Visitors to Site:

Min Temp 66 I Max Temp I 79 |Overcast/Foggy
FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 |Continue DMM screening activities on Trestle 2 Work Plan
2 |DMM found this date - Mark 2 Mod 1 40mm casing with lightly impinged primer Work Plan
3]0
4 10
5 ]0
6 |0
7 10
8 |0
DOCUMENTATION SUBMITTED
1 |None
2
3
DOCUMENTATION RECEIVED
1 |None
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED
1. None 1. None
2. None 2. None
3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report Contract Task Order: 054 CTO 054-040 PAGE _2_OF 2_
IDENTIFICATION OF SPECIFICATION SECTION PHASE OF CONTROL METHOD OF INSPECTION
NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue DMM screening activities on Trestle 2 Work Plan INITIAL ____WITNESSED
PARAGRAPH ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 DMM found this date - Mark 2 Mod 1 40mm casing with lightly impinged primer|Work Plan INITIAL ____WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 0 INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 0 INITIAL __ WITNESSED
PARAGRAPH: FOLLOW UP PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ___ WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc 10/3/2007 | CTO054-040 |
Daily Safety Report CONTRACT:N62472-03-D-0057
Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report
Weather MIN MAX
66 79 Overcast/Foggy

WORK ACTIVITY LEVEL OF PROTECTION
1 |Continue DMM screening activities on Trestle 2 D
2 |DMM found this date - Mark 2 Mod 1 40mm casing with lightly impinged D
3 |0
4 10
5 |0
6 |0
7 |0
8 |0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,

Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-040
Sheet 1 Of_1

10/3/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 10/3/2007
Contract Task Order: 054 CTO 054-040
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 11 0 N/A Escorting/Material Support
Caterpillar 10-14T Excavator S/N CBA01373 11 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121035 11 0 N/A DMM Screening
Caterpillar 10-14T Excavator S/N CAE01761 11 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121033 11 0 N/A DMM Screening

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

October 2, 2007

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-039
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Overcast Overcast 73 53 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 11
Continue DMM screening activities on Trestle 2 TtEC 1 Field Engineer 11
Flat tire on North end. Spare put on and damaged taken offsite for repair TtEC 1 UXO SO/QC 11
TtEC 4 Operating Engineers 44
TtEC 4 Laborers 44
TtEC 1 SUXOS 11
TINUS 6 UXO Techs 66
Subs:
Was a Job Safety meeting held this date? X___ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 198.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 6,520.0
Total work hours
start of construction 6,718.0
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Yes X__No
List of Actions taken today / safety inspections conducted.
See Daily Safety Report
Equipment / material received today to be incorporated in job.
See Equipment Usage Report and Material Received Report
Construction equipment on job site today, including number of hours used today.
See Equipment Usage Report
Remarks
Approximately 150 CY screened this date
Total to date = 7318 CY
DMM finds this date = 0
Total to date = 3 AZrz 77&.;&___ 10/2/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 10/2/2007|  CTO054-039  |Page 1 of 2
Construction Quality Control Report CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor's: See Daily Production Report Visitors to Site:

Min Temp 53 | MaxTemp | 73 Jovercast

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 |Continue DMM screening activities on Trestle 2 Work Plan
2 |Flat tire on North end. Spare put on and damaged taken offsite for repair N/A
3]0
4 10
5 ]0
6 |0
7 10
8 |0
DOCUMENTATION SUBMITTED
1 |None
2
3
DOCUMENTATION RECEIVED
1 [None
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED
1. None 1. None
2. None 2. None
3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-039

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue DMM screening activities on Trestle 2 Work Plan INITIAL ____WITNESSED
PARAGRAPH ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 Flat tire on North end. Spare put on and damaged taken offsite for repair  [N/A INITIAL ____WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ___ WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc 10/2/2007 | CTO054-039 |
Daily Safety Report CONTRACT:N62472-03-D-0057
Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report
Weather MIN MAX
53 73 Overcast

WORK ACTIVITY LEVEL OF PROTECTION
1 |Continue DMM screening activities on Trestle 2 D
2 |Flat tire on North end. Spare put on and damaged taken offsite for repair D
3 |0
4 10
5 |0
6 |0
7 |0
8 |0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,

Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-039
Sheet 1 Of_1

10/2/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments

10

11
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13
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15
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17
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39

Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 10/2/2007
Contract Task Order: 054 CTO 054-039
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 11 0 N/A Escorting/Material Support
Caterpillar 10-14T Excavator S/N CBA01373 11 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121035 11 0 N/A DMM Screening
Caterpillar 10-14T Excavator S/N CAE01761 11 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121033 11 0 N/A DMM Screening

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

October 1, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-038
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Clear/Sunny Clear/Sunny 69 54 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 11
Continue DMM screening activities on Trestle 2 TtEC 1 Field Engineer 8
Screened material removed from Trestle 2 over weekend by WMI TtEC 1 UXO SO/QC 11
Cutting edge replaced on loader on North End TtEC 4 Operating Engineers 41
TtEC 4 Laborers 44
TtEC 1 SUXOS 11
TtNUS 6 UXO Techs 66
Subs:
Was a Job Safety meeting held this date? X___ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 192.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 6,328.0
Total work hours
start of construction 6,520.0
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Yes X__No
List of Actions taken today / safety inspections conducted.
See Daily Safety Report
Equipment / material received today to be incorporated in job.
See Equipment Usage Report and Material Received Report
Construction equipment on job site today, including number of hours used today.
See Equipment Usage Report
Remarks
Approximately 117 CY screened this date
Total to date = 7168 CY
DMM finds this date = 0
Total to date = 3 AZrz 77&.;&___ 10/1/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 10/1/2007|  CTO054-038  |Page 1 of 2
Construction Quality Control Report CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor's: See Daily Production Report Visitors to Site:

Min Temp 54 | MaxTemp | 69 [ciear/sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 |Continue DMM screening activities on Trestle 2 Work Plan
2 |Screened material removed from Trestle 2 over weekend by WMI N/A
3 |Cutting edge replaced on loader on North End N/A
4 10
5 |0
6 |0
7 |0
8 |0
DOCUMENTATION SUBMITTED
1 [None
2
3
DOCUMENTATION RECEIVED
1 [None
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED
1. None 1. None
2. None 2. None
3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-038

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue DMM screening activities on Trestle 2 Work Plan INITIAL ____WITNESSED
PARAGRAPH ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 Screened material removed from Trestle 2 over weekend by WMI N/A INITIAL ____WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 Cutting edge replaced on loader on North End N/A INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ____WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc
Daily Safety Report

10/1/2007

| CTO054-038 |

CONTRACT:N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor(s): See Daily Production Report

Visitors to Site: See QC Report

Weather

MIN

MAX

54

69

Clear/Sunny

WORK ACTIVITY

LEVEL OF PROTECTION

1 |Continue DMM screening activities on Trestle 2 D
2 |Screened material removed from Trestle 2 over weekend by WMI N/A
3 |Cutting edge replaced on loader on North End N/A
4 10

5 |0

6 |0

7 |0

8 |0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,

Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-038
Sheet 1 Of_1

10/1/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments

10

11

12

13
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15
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17
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26
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28
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39

Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 10/1/2007
Contract Task Order: 054 CTO 054-038
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 11 0 N/A Escorting/Material Support
Caterpillar 10-14T Excavator S/N CBA01373 11 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121035 11 0 N/A DMM Screening
Caterpillar 10-14T Excavator S/N CAE01761 11 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121033 11 0 N/A DMM Screening

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

September 28, 2007

CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-037
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Clear/Sunny Clear/Sunny 77 62 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 0
Continue DMM screening activities on Trestle 2 TtEC 1 Field Engineer 2
Operations on North End stopped due to cutting edge failure on loader TtEC 1 UXO SO/QC 12
TtEC 4 Operating Engineers 42
TtEC 4 Laborers 48
TtEC 1 SUXOS 12
TtNUS 6 UXO Techs 72
Subs:
Was a Job Safety meeting held this date? X___ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 188.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 6,140.0
Total work hours
start of construction 6,328.0
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Ye_s X__No

List of Actions taken today / safety inspections conducted.

See Daily Safety Report

Equipment / material received today to be incorporated in job.

See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.

See Equipment Usage Report

Remarks

Approximately 243 CY screened this date

Total to date = 7051 CY

DMM finds this date = 0

Total to date = 3

sy T G

9/28/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc
Construction Quality Control Report

DATE: 9/28/2007]  CTO 054-037

[Page 1 of 2

CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor's: See Daily Production Report

Visitors to Site:

Min Temp 62 | MaxTemp | 77

Clear/Sunny

FIELD INSPECTIONS PERFORMED:

Section and Paragraph(s)

Continue DMM screening activities on Trestle 2

Work Plan

Operations on North End stopped due to cutting edge failure on loader

Work Plan

|IN|[O ||~ W N |-
o|o|Oo|Oo|O |o

DOCUMENTATION SUBMITTED

1 |None

2

3

DOCUMENTATION RECEIVED

1 |None

2

3

2

REWORK ITEMS IDENTIFIED TODAY

REWORK ITEMS CORRECTED TODAY

DATE IDENTIFIED

1. None

1. None

2. None

2. None

3. None

3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:

See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-037

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue DMM screening activities on Trestle 2 Work Plan INITIAL ____WITNESSED
PARAGRAPH ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 Operations on North End stopped due to cutting edge failure on loader Work Plan INITIAL ____WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 0 INITIAL | WITNESSED
PARAGRAPH: FOLLOW UP PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ___ WITNESSED
PARAGRAPH: ____FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc 9/28/2007 | CTO054-037 |
Daily Safety Report CONTRACT:N62472-03-D-0057
Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report
Weather MIN MAX
62 77 Clear/Sunny
WORK ACTIVITY LEVEL OF PROTECTION
1 |Continue DMM screening activities on Trestle 2 D
2 |Operations on North End stopped due to cutting edge failure on loader D
3 |0
4 10
5 |0
6 |0
7 |0
8 |0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,

Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

DAILY INSPECTIONS :

General observations of the work activites listed above.

See Weekly Health and Safety Report

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-037
Sheet 1 Of_1

9/28/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28
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39

Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 9/28/2007
Contract Task Order: 054 CTO 054-037
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 12 0 N/A Escorting/Material Support
Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening
Caterpillar 10-14T Excavator S/N CAE01761 9 3 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121033 9 3 N/A DMM Screening

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

September 27, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-036
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Clear/Sunny Clear/Sunny 82 66 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 0
Continue DMM screening activities on Trestle 2 TtEC 1 Field Engineer 11
TtEC 1 UXO SO/QC 12
TtEC 4 Operating Engineers 45
TtEC 4 Laborers 48
TtEC 1 SUXOS 12
TtNUS 6 UXO Techs 72
Subs:
Was a Job Safety meeting held this date? X___ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 200.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 5,940.0
Total work hours
start of construction 6,140.0
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Yes X__No
List of Actions taken today / safety inspections conducted.
See Daily Safety Report
Equipment / material received today to be incorporated in job.
See Equipment Usage Report and Material Received Report
Construction equipment on job site today, including number of hours used today.
See Equipment Usage Report
Remarks
Approximately 237 CY screened this date
Total to date = 6808 CY
DMM finds this date = 0
Total to date = 3 AZrz 77&.;&___ 9/27/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc
Construction Quality Control Report

DATE: 9/27/2007]  CTO 054-036

[Page 1 of 2

CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor's: See Daily Production Report

Visitors to Site:

Min Temp 66 | MaxTemp | 82

Clear/Sunny

FIELD INSPECTIONS PERFORMED:

Section and Paragraph(s)

Continue DMM screening activities on Trestle 2

Work Plan

o|Njo || |wW |IN |-
o|jo|jo|o|o|o |o

DOCUMENTATION SUBMITTED

1 |None

2

3

DOCUMENTATION RECEIVED

1 |None

2

3

2

REWORK ITEMS IDENTIFIED TODAY

REWORK ITEMS CORRECTED TODAY

DATE IDENTIFIED

1. None

1. None

2. None

2. None

3. None

3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:

See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-036

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue DMM screening activities on Trestle 2 Work Plan INITIAL ____WITNESSED
PARAGRAPH FOLLOW UP PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 0 INITIAL ___ WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ___ WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc

9/27/2007

CTO 054-036 |

Daily Safety Report

CONTRACT:N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor(s): See Daily Production Report

Visitors to Site: See QC Report

Weather

MIN

MAX

66

82

Clear/Sunny

WORK ACTIVITY

LEVEL OF PROTECTION

Continue DMM screening activities on Trestle 2

D

[N |WIN]|F
o|o|o|o|o|o|o

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,

Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-036
Sheet 1 Of_1

9/27/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 9/27/2007
Contract Task Order: 054 CTO 054-036
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 12 0 N/A Escorting/Material Support
Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening
Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

September 26, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-035
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Clear/Sunny Clear/Sunny 90 64 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 8.5
Continue DMM screening activities on Trestle 2 TtEC 1 Field Engineer 12
Two barges screened this date. Approx. 222 CY of daily total from barges TtEC 1 UXO SO/QC 12
TtEC 4 Operating Engineers 48
TtEC 4 Laborers 44
TtEC 1 SUXOS 12
TtNUS 6 UXO Techs 72
Subs:
Was a Job Safety meeting held this date? X___ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 208.5
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 5,7315
Total work hours
start of construction 5,940.0
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Yes X__No
List of Actions taken today / safety inspections conducted.
See Daily Safety Report
Equipment / material received today to be incorporated in job.
See Equipment Usage Report and Material Received Report
Construction equipment on job site today, including number of hours used today.
See Equipment Usage Report
Remarks
Approximately 419 CY screened this date
Total to date = 6571 CY
DMM finds this date = 0
Total to date = 3 AZrz 77&.;&___ 9/26/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 9/26/2007]  CTO 054-035  [Page 1 of 2
Construction Quality Control Report CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor's: See Daily Production Report Visitors to Site:

Min Temp 64 I Max Temp I 90 |Clear/Sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 |Continue DMM screening activities on Trestle 2 Work Plan
2 |Two barges screened this date. Approx. 222 CY of daily total from barges Work Plan
3]0
4 10
5 ]0
6 |0
7 10
8 |0
DOCUMENTATION SUBMITTED
1 |None
2
3
DOCUMENTATION RECEIVED
1 [None
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED
1. None 1. None
2. None 2. None
3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-035

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue DMM screening activities on Trestle 2 Work Plan INITIAL ____WITNESSED
PARAGRAPH FOLLOW UP PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 Two barges screened this date. Approx. 222 CY of daily total from barges |Work Plan INITIAL ____WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ___ WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc 9/26/2007 | CTO054-035 |
Daily Safety Report CONTRACT:N62472-03-D-0057
Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report
Weather MIN MAX
64 90 Clear/Sunny
WORK ACTIVITY LEVEL OF PROTECTION
1 |Continue DMM screening activities on Trestle 2 D
2 |Two barges screened this date. Approx. 222 CY of daily total from barges D
3 |0
4 10
5 |0
6 |0
7 |0
8 |0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,

Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-035
Sheet 1 Of_1

9/26/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 9/26/2007
Contract Task Order: 054 CTO 054-035
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 12 0 N/A Escorting/Material Support
Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening
Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

September 25, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-034
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Clear/Sunny Clear/Sunny 84 57 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 12
Continue DMM screening activities on Trestle 2 TtEC 1 Field Engineer 12
NOSSA personnel onsite to perform audit of activities TtEC 1 UXO SO/QC 12
TtEC 4 Operating Engineers 48
TtEC 4 Laborers 48
TtEC 1 SUXOS 12
TtNUS 6 UXO Techs 72
Subs:
Was a Job Safety meeting held this date? X___ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 216.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 5,515.5
Total work hours
start of construction 5,731.5
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Yes X__No
List of Actions taken today / safety inspections conducted.
See Daily Safety Report
Equipment / material received today to be incorporated in job.
See Equipment Usage Report and Material Received Report
Construction equipment on job site today, including number of hours used today.
See Equipment Usage Report
Remarks
Approximately 181 CY screened this date
Total to date = 6152 CY
DMM finds this date = 0
Total to date = 3 AZrz 77&.;&___ 9/25/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 9/25/2007]  CTO 054-034  [Page 1 of 2

Construction Quality Control Report CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy NAVFAC Spec: N/A

Location: NWS Earle Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site:

Min Temp 57 | MaxTemp | 84 Jciear/sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)

Continue DMM screening activities on Trestle 2 Work Plan

NOSSA personnel onsite to perform audit of activities N/A

|IN|[O ||~ W N |-
o|o|Oo|Oo|O |o

DOCUMENTATION SUBMITTED

1 |None

2

3

DOCUMENTATION RECEIVED

1 |None

2

3

2

REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

1. None 1. None

2. None 2. None

3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-034

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue DMM screening activities on Trestle 2 Work Plan INITIAL ____WITNESSED
PARAGRAPH ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 NOSSA personnel onsite to perform audit of activities N/A INITIAL ___ WITNESSED
PARAGRAPH: FOLLOW UP PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ___ WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc
Daily Safety Report

9/25/2007 | CTO054-034 |

CONTRACT:N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor(s): See Daily Production Report

Visitors to Site: See QC Report

Weather

MIN MAX

57 84 Clear/Sunny

WORK ACTIVITY

LEVEL OF PROTECTION

Continue DMM screening activities on Trestle 2

D

NOSSA personnel onsite to perform audit of activities

N/A

[N |WIN]|F
o|jo|o|o|o|o

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,

Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

NOSSA personnel Douglas Murray and Sherry McCalhill.

Kirk Stevens and Skee Fassbender accompanied audit inspectors

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-034
Sheet 1 Of_1

9/25/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 9/25/2007
Contract Task Order: 054 CTO 054-034
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 12 0 N/A Escorting/Material Support
Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening
Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

September 24, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-033
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Clear/Sunny Clear/Sunny 75 52 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 12
Continue DMM screening activities on Trestle 2 TtEC 1 Field Engineer 11
EOD picked up depth charge pistol found on 9-21-07 TtEC 1 UXO SO/QC 12
TtEC 4 Operating Engineers 48
TtEC 4 Laborers 48
TtEC 1 SUXOS 12
TtNUS 6 UXO Techs 72
Subs:
Was a Job Safety meeting held this date? X___ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 215.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 5,300.5
Total work hours
start of construction 5,515.5
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Yes X__No
List of Actions taken today / safety inspections conducted.
See Daily Safety Report
Equipment / material received today to be incorporated in job.
See Equipment Usage Report and Material Received Report
Construction equipment on job site today, including number of hours used today.
See Equipment Usage Report
Remarks
Approximately 176 CY screened this date
Total to date = 5971 CY
DMM finds this date = 0
Total to date = 3 AZrz 77&.;&___ 9/24/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 9/24/2007] ~ CTO 054-033  |Page 1 of 2

Construction Quality Control Report CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy NAVFAC Spec: N/A

Location: NWS Earle Contract Task Order: 054

Subcontractor's: See Daily Production Report Visitors to Site:

Min Temp 52 | MaxTemp | 75 Jciear/sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)

Continue DMM screening activities on Trestle 2 Work Plan

EOD picked up depth charge pistol found on 9-21-07 N/A

|IN|[O ||~ W N |-
o|o|Oo|Oo|O |o

DOCUMENTATION SUBMITTED

1 |None

2

3

DOCUMENTATION RECEIVED

1 |None

2

3

2

REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED

1. None 1. None

2. None 2. None

3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-033

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue DMM screening activities on Trestle 2 Work Plan INITIAL ____WITNESSED
PARAGRAPH FOLLOW UP PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 EOD picked up depth charge pistol found on 9-21-07 N/A INITIAL ___ WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ___ WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc 9/24/2007 | CTO054-033 |
Daily Safety Report CONTRACT:N62472-03-D-0057
Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor(s): See Daily Production Report Visitors to Site: See QC Report
Weather MIN MAX
52 75 Clear/Sunny
WORK ACTIVITY LEVEL OF PROTECTION

Continue DMM screening activities on Trestle 2

D

EOD picked up depth charge pistol found on 9-21-07

N/A

[N |WIN]|F
o|jo|o|o|o|o

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces, Yost, McNamara, Massett, Reardon, Cocchiola,

Forni, Alder, Dummitt, Smith, Cates, Soha, Clement, Baranowski

New Operator Baranowski started this date

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-033
Sheet 1 Of_1

9/24/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments

10

11
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13
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15

16

17
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22
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24

25
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39

Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 9/24/2007
Contract Task Order: 054 CTO 054-033
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 12 0 N/A Escorting/Material Support
Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening
Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

September 21, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-032
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Clear/Sunny Clear/Sunny 81 57 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 8
Continue DMM screening activities on Trestle 2 TtEC 1 Field Engineer 12
EOD picked up 20 mm cart. case found on 9-14-07 TtEC 1 UXO SO/QC 12
DMM found this date - Mark 6 Mod 2 Depth Charge Pistol TtEC 3 Operating Engineers 36
TtEC 4 Laborers 48
TtEC 1 SUXOS 12
TtNUS 6 UXO Techs 72
Subs:
Was a Job Safety meeting held this date? X___ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 200.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 5,100.5
Total work hours
start of construction 5,300.5
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Yes X__No
List of Actions taken today / safety inspections conducted.
See Daily Safety Report
Equipment / material received today to be incorporated in job.
See Equipment Usage Report and Material Received Report
Construction equipment on job site today, including number of hours used today.
See Equipment Usage Report
Remarks
Approximately 276 CY screened this date
Total to date = 5795 CY
DMM finds this date = 1
Total to date = 3 AZrz 77&.;&___ 9/21/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 9/21/2007]  CTO 054-032  [Page 1 of 2
Construction Quality Control Report CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor's: See Daily Production Report Visitors to Site:

Min Temp 57 | MaxTemp | 81 Jciear/sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 |Continue DMM screening activities on Trestle 2 Work Plan
2 |EOD picked up 20 mm cart. case found on 9-14-07 N/A
3 |DMM found this date - Mark 6 Mod 2 Depth Charge Pistol Work Plan
4 10
5 |0
6 |0
7 |0
8 |0
DOCUMENTATION SUBMITTED
1 [None
2
3
DOCUMENTATION RECEIVED
1 [None
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED
1. None 1. None
2. None 2. None
3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-032

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue DMM screening activities on Trestle 2 Work Plan INITIAL ____WITNESSED
PARAGRAPH ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 EOD picked up 20 mm cart. case found on 9-14-07 N/A INITIAL ___ WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 DMM found this date - Mark 6 Mod 2 Depth Charge Pistol \Work Plan INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ____WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc
Daily Safety Report

9/21/2007 | CTO054-032 |

CONTRACT:N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor(s): See Daily Production Report

Visitors to Site: See QC Report

Weather MIN MAX
57 81 Clear/Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1 |Continue DMM screening activities on Trestle 2 D
2 |EOD picked up 20 mm cart. case found on 9-14-07 N/A
3 |DMM found this date - Mark 6 Mod 2 Depth Charge Pistol D
4 10
5 |0
6 |0
7 |0
8 |0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces , Yost, McNamara, Massett, Reardon, Cocchiola,

Forni, Alder, Dummitt, Smith, Cates, Soha, Clement

DAILY INSPECTIONS :

General observations of the work activites listed above.

See Weekly Health and Safety Report for this date

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-032
Sheet 1 Of_1

9/21/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments

10

11
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15
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17
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Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 9/21/2007
Contract Task Order: 054 CTO 054-032
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 12 0 N/A Escorting/Material Support
Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening
Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

September 20, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-031
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Clear/Sunny Clear/Sunny 77 51 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 12
Continue DMM screening activities on Trestle 2 TtEC 1 Field Engineer 12
TtEC 1 UXO SO/QC 12
TtEC 3 Operating Engineers 36
TEC 4 Laborers 48
TtEC 1 SUXOS 12
TtNUS 6 UXO Techs 72
Subs:
Was a Job Safety meeting held this date? X___ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 204.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 4,896.5
Total work hours
start of construction 5,100.5
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Ye_s X__No

List of Actions taken today / safety inspections conducted.

See Daily Safety Report

Equipment / material received today to be incorporated in job.

See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.

See Equipment Usage Report

Remarks
Approximately 262 CY screened this date
Total to date = 5519 CY

DMM finds this date = 0

Total to date = 2

sy T G

9/20/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc
Construction Quality Control Report

DATE: 9/20/2007]  CTO 054-031

[Page 1 of 2

CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor's: See Daily Production Report

Visitors to Site:

Min Temp 51. | MaxTemp | 77

Clear/Sunny

FIELD INSPECTIONS PERFORMED:

Section and Paragraph(s)

Continue DMM screening activities on Trestle 2

Work Plan

|IN|[O ||~ W N |-
o|jo|jo|o|o|o |o

DOCUMENTATION SUBMITTED

1 |None

2

3

DOCUMENTATION RECEIVED

1 |None

2

3

2

REWORK ITEMS IDENTIFIED TODAY

REWORK ITEMS CORRECTED TODAY

DATE IDENTIFIED

1. None

1. None

2. None

2. None

3. None

3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:

See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-031

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue DMM screening activities on Trestle 2 Work Plan INITIAL ____WITNESSED
PARAGRAPH FOLLOW UP PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 0 INITIAL ___ WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ___ WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc
Daily Safety Report

9/20/2007 | CTO054-031 |

CONTRACT:N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor(s): See Daily Production Report

Visitors to Site: See QC Report

Weather

MIN MAX

51 77 Clear/Sunny

WORK ACTIVITY

LEVEL OF PROTECTION

Continue DMM screening activities on Trestle 2

D

[N |WIN]|F
o|o|o|o|o|o|o

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces , Yost, McNamara, Massett, Reardon, Cocchiola,

Forni, Alder, Dummitt, Smith, Cates, Soha, Clement

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-031
Sheet 1 Of_1

9/20/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments

10

11

12

13

14

15

16

17

18
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22

23

24

25
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27

28
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37

38

39

Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 9/20/2007
Contract Task Order: 054 CTO 054-031
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 12 0 N/A Escorting/Material Support
Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening
Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

September 19, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-030
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Clear/Sunny Clear/Sunny 70 50 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 12
Continue DMM screening activities on Trestle 2 TtEC 1 Field Engineer 9
TTEC PESM and UXO Safety Manager onsite to finalize pre-NOOSA audit TtEC 1 UXO SO/QC 12
TtEC 3 Operating Engineers 36
TtEC 4 Laborers 48
TtEC 1 SUXOS 12
TtNUS 6 UXO Techs 72
Subs:
Was a Job Safety meeting held this date? X___ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 201.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 4,695.5
Total work hours
start of construction 4,896.5
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Yes X__No
List of Actions taken today / safety inspections conducted.
See Daily Safety Report
Equipment / material received today to be incorporated in job.
See Equipment Usage Report and Material Received Report
Construction equipment on job site today, including number of hours used today.
See Equipment Usage Report
Remarks
Approximately 250 CY screened this date
Total to date = 5257 CY
DMM finds this date = 0
Total to date = 2 AZrz 77&.;&___ 9/19/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 9/19/2007]  CTO 054-030  [Page 1 of 2
Construction Quality Control Report CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l
Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor's: See Daily Production Report Visitors to Site:

Min Temp 50 | MaxTemp | 70 Jciear/sunny

FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 |Continue DMM screening activities on Trestle 2 Work Plan
2 |TTEC PESM and UXO Safety Manager onsite to finalize pre-NOOSA audit N/A
3]0
4 10
5 ]0
6 |0
7 10
8 |0
DOCUMENTATION SUBMITTED
1 |None
2
3
DOCUMENTATION RECEIVED
1 [None
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED
1. None 1. None
2. None 2. None
3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-030

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue DMM screening activities on Trestle 2 Work Plan INITIAL ____WITNESSED
PARAGRAPH ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 TTEC PESM and UXO Safety Manager onsite to finalize pre-NOOSA audit |N/A INITIAL ____WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ___ WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc
Daily Safety Report

9/19/2007 | CTO054-030 |

CONTRACT:N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor(s): See Daily Production Report

Visitors to Site: See QC Report

Weather MIN MAX
50 70 Clear/Sunny

WORK ACTIVITY LEVEL OF PROTECTION
1 |Continue DMM screening activities on Trestle 2 D
2 |TTEC PESM and UXO Safety Manager onsite to finalize pre-NOOSA audit N/A
3 |0
4 10
5 |0
6 |0
7 |0
8 |0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces , Yost, McNamara, Massett, Reardon, Cocchiola,

Forni, Alder, Dummitt, Smith, Cates, Soha, Clement

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-030
Sheet 1 Of_1

9/19/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 9/19/2007
Contract Task Order: 054 CTO 054-030
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 12 0 N/A Escorting/Material Support
Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening
Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

September 18, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-029
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Clear/Sunny Clear/Sunny 66 50 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 12
Continue DMM screening activities on Trestle 2 TtEC 1 Field Engineer 11
TtEC 1 UXO SO/QC 12
TtEC 3 Operating Engineers 36
TEC 4 Laborers 48
TtEC 1 SUXOS 12
TtNUS 6 UXO Techs 72
Subs:
Was a Job Safety meeting held this date? X___ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 203.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 4,492.5
Total work hours
start of construction 4,695.5
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Ye_s X__No

List of Actions taken today / safety inspections conducted.

See Daily Safety Report

Equipment / material received today to be incorporated in job.

See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.

See Equipment Usage Report

Remarks
Approximately 235 CY screened this date
Total to date = 5007 CY

DMM finds this date = 0

Total to date = 2

sy T G

9/18/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc
Construction Quality Control Report

DATE: 9/18/2007]  CTO 054-029

[Page 1 of 2

CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor's: See Daily Production Report

Visitors to Site:

Min Temp 50 | MaxTemp | 66

Clear/Sunny

FIELD INSPECTIONS PERFORMED:

Section and Paragraph(s)

Continue DMM screening activities on Trestle 2

Work Plan

|IN|[O ||~ W N |-
o|jo|jo|o|o|o |o

DOCUMENTATION SUBMITTED

1 |None

2

3

DOCUMENTATION RECEIVED

1 |None

2

3

2

REWORK ITEMS IDENTIFIED TODAY

REWORK ITEMS CORRECTED TODAY

DATE IDENTIFIED

1. None

1. None

2. None

2. None

3. None

3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:

See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-029

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue DMM screening activities on Trestle 2 Work Plan INITIAL ____WITNESSED
PARAGRAPH FOLLOW UP PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 0 INITIAL ___ WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ___ WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc
Daily Safety Report

9/18/2007

CTO 054-029 |

CONTRACT:N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor(s): See Daily Production Report

Visitors to Site: See QC Report

Weather

MIN

MAX

50

66

Clear/Sunny

WORK ACTIVITY

LEVEL OF PROTECTION

Continue DMM screening activities on Trestle 2

D

[N |WIN]|F
o|o|o|o|o|o|o

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces , Yost, McNamara, Massett, Reardon, Cocchiola,

Forni, Alder, Dummitt, Smith, Cates, Soha, Clement

Operator Abbruzzese out this date. Abbruzzese laid off for excessive absenteeism

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-029
Sheet 1 Of_1

9/18/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 9/18/2007
Contract Task Order: 054 CTO 054-029
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 12 0 N/A Escorting/Material Support
Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening
Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY) September 17, 2007
CONTRACT NUMBER TITLE AND LOCATION Report Number
N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-028

CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Clear/Sunny Clear/Sunny 66 46 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 12
Continue DMM screening activities on Trestle 2 TtEC 1 Field Engineer 12
Sreened material removed from Trestle 2 over weekend TtEC 1 UXO SO/QC 12
Additional unscreened material place on Trestle 2 over weekend TtEC 4 Operating Engineers 48
TtEC 4 Laborers 48
TtEC 1 SUXOS 12
TINUS 6 UXO Techs 72

Subs:

Was a Job Safety meeting held this date?

X___ Yes|Total work hours

JOB (If yes attach copy of minutes) on job site this date 216.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 4,276.5

Total work hours
start of construction 4,492.5

Was trenching / scaffold / HV electrical ? High work done Yes X __No

(If Yes attach statements or checklist showing inspection performed)

Was Hazardous Material / Waste released into the environment?

(If Yes attach description of incident and proposed action) Ye_s X__No

List of Actions taken today / safety inspections conducted.

See Daily Safety Report

Equipment / material received today to be incorporated in job.

See Equipment Usage Report and Material Received Report

Construction equipment on job site today, including number of hours used today.

See Equipment Usage Report

Remarks

Approximately 283 CY screened this date

Total to date = 4772 CY

DMM finds this date = 0

Total to date = 2

Ao ’/77@..,;2; 9117107

/ Contractor / Superintendent Date

Contractor Production Report




Tetra Tech NUS, Inc DATE: 9/17/2007]  CTO 054-028  [Page 1 of 2
Construction Quality Control Report CONTRACT: N62472-03-D-0057
Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy NAVFAC Spec: N/A
Location: NWS Earle Contract Task Order: 054
Subcontractor's: See Daily Production Report Visitors to Site:

I Min Temp 46 I Max Temp I 66 |Clear/Sunny
FIELD INSPECTIONS PERFORMED: Section and Paragraph(s)
1 |Continue DMM screening activities on Trestle 2 Work Plan
2 |Sreened material removed from Trestle 2 over weekend N/A
3 |Additional unscreened material place on Trestle 2 over weekend N/A
4 10
5 |0
6 |0
7 |0
8 |0
DOCUMENTATION SUBMITTED
1 [None.
2
3
DOCUMENTATION RECEIVED
1 [None
2
3
2
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY DATE IDENTIFIED
1. None 1. None
2. None 2. None
3. None 3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:
See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-028

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue DMM screening activities on Trestle 2 Work Plan INITIAL ____WITNESSED
PARAGRAPH ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 Sreened material removed from Trestle 2 over weekend N/A INITIAL ___ WITNESSED
PARAGRAPH: FOLLOW UP PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 Additional unscreened material place on Trestle 2 over weekend N/A INITIAL __ WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ____WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc
Daily Safety Report

9/17/2007

|  CTO054-028 |

CONTRACT:N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor(s): See Daily Production Report

Visitors to Site: See QC Report

Weather

MIN

MAX

46

66

Clear/Sunny

WORK ACTIVITY

LEVEL OF PROTECTION

1 |Continue DMM screening activities on Trestle 2 D
2 |Sreened material removed from Trestle 2 over weekend N/A
3 |Additional unscreened material place on Trestle 2 over weekend N/A
4 10

5 |0

6 |0

7 |0

8 |0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Kosces , Yost, McNamara, Massett, Reardon, Cocchiola,

Forni, Abbruzzese, Alder, Dummitt, Smith, Cates, Soha, Clement

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 054

MATERIAL RECEIVING REPORT

CTO 054-028
Sheet 1 Of_1

9/17/2007

Item
No.

Brief Description of Legend Shipping Document
Material Received ID Number

Transportation / Supplier
Name

Comments

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

Material Receiving Report




Tetra Tech NUS, Inc

Remedial Action Contract 9/17/2007
Contract Task Order: 054 CTO 054-028
EQUIPMENT USAGE REPORT
EQUIPMENT STATUS HOURS
TYPE, ID NO. OR IN USE IDLE (IF IN USE)
MODEL NO. SERIAL NO. REPAIR
Pick-up Truck Dodge 1500 12 0 N/A Escorting/Material Support
Caterpillar 10-14T Excavator S/N CBA01373 12 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121035 12 0 N/A DMM Screening
Caterpillar 10-14T Excavator S/N CAE01761 12 0 N/A DMM Screening
Ingersoll-Rand Wheel Loader S/N 121033 12 0 N/A DMM Screening

Equipment Usage Report




CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

September 14, 2007

CONTRACT NUMBER

TITLE AND LOCATION

Report Number

N62472-03-D-0057 CTO 054 - DMM Screening Phase Il, NWS Earle CTO 054-027
CONTRACTOR SUPERINTENDENT
Tetra Tech NUS, Inc NAME: Charlie Stanfield
AM WEATHER PM WEATHER MAX MIN Rain
Clear/Sunny Clear/Sunny 75 59 0.0
Work Performed Today
EMPLOYER NUMBER TRADE HRS
The following work was accomplished: TtEC 1 Site Manager 8
Continue DMM screening activities on Trestle 2 TtEC 1 Field Engineer 12
Cartridge case found this date TtEC 1 UXO SO/QC 12
TtEC 3 Operating Engineers 36
TtEC 4 Laborers 48
TtEC 1 SUXOS 12
TtNUS 6 UXO Techs 72
Subs:
Was a Job Safety meeting held this date? X___ Yes|Total work hours
JOB (If yes attach copy of minutes) on job site this date 200.0
SAFETY Were there any lost time accidents this date? X No]Cumulative Total of work
(If yes attach copy of OSHA report) hours from previous report 4,076.5
Total work hours
start of construction 4,276.5
Was trenching / scaffold / HV electrical ? High work done Yes X __No
(If Yes attach statements or checklist showing inspection performed)
Was Hazardous Material / Waste released into the environment?
(If Yes attach description of incident and proposed action) Yes X__No
List of Actions taken today / safety inspections conducted.
See Daily Safety Report
Equipment / material received today to be incorporated in job.
See Equipment Usage Report and Material Received Report
Construction equipment on job site today, including number of hours used today.
See Equipment Usage Report
Remarks
Approximately 316 CY screened this date
Total to date = 4489 CY
DMM finds this date = 1
Total to date = 2 AZrz 77&.;&___ 9/14/07

/ Contractor / Superintendent

Date

Contractor Production Report




Tetra Tech NUS, Inc
Construction Quality Control Report

DATE: 9/14/2007]  CTO 054-027

[Page 1 of 2

CONTRACT: N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor's: See Daily Production Report

Visitors to Site:

Min Temp 50 | MaxTemp | 75

Clear/Sunny

FIELD INSPECTIONS PERFORMED:

Section and Paragraph(s)

Continue DMM screening activities on Trestle 2

Work Plan

Cartridge case found this date

Work Plan

|IN|[O ||~ W N |-
o|o|jo|o|o|o

DOCUMENTATION SUBMITTED

1 |None.

2

3

DOCUMENTATION RECEIVED

1 |None

2

3

2

REWORK ITEMS IDENTIFIED TODAY

REWORK ITEMS CORRECTED TODAY

DATE IDENTIFIED

1. None

1. None

2. None

2. None

3. None

3. None

V = Verified - Confirmed by evidence that function or requirements are true
W = Witnessed - Personal observation while task's) or test's) are performed
P = Personal performance of task's) or function's)

CQC REMARKS:

See Daily Quality Control Report for this date

On behalf of the contractor, | certify that this report is complete and correct and equipment and
material used and work performed during the reporting period is in compliance with the contract
drawings and specifications to the best of my knowledge, except as noted in the report.

SIGNED:

NAME

GOVERNMENT QUALITY ASSURANCE REPORT;,

REMARKS AND/OR EXCEPTIONS TO THIS REPORT:

Construction Quality Control Report




Tetra Tech NUS, Inc

Construction Quality Control Report

Contract Task Order: 054

CTO 054-027

PAGE 2 OF 2_

IDENTIFICATION OF

SPECIFICATION SECTION

PHASE OF CONTROL

METHOD OF INSPECTION

NUMBER FIELD INSPECTION AND PARAGRAPH NO.
SPECIFICATION SECTION PREPARATORY VERIFIED
1 Continue DMM screening activities on Trestle 2 Work Plan INITIAL ____WITNESSED
PARAGRAPH FOLLOW UP PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
2 Cartridge case found this date Work Plan INITIAL ____WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
3 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
4 0 INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
5 0 INITIAL ___ WITNESSED
PARAGRAPH: ____ FOLLOW UP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
6 0 ___INITIAL | WITNESSED
PARAGRAPH: ____ FOLLOW uP ____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
7 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED
DETAILS OF ACTIVITIES :
SECTION: PREPARATORY VERIFIED
8 0 INITIAL WITNESSED
PARAGRAPH: ____ FOLLOwW uP _____ PERFORMED

DETAILS OF ACTIVITIES :

Construction Quality Control Report




Tetra Tech NUS, Inc
Daily Safety Report

9/14/2007

|  CTO054-027 |

CONTRACT:N62472-03-D-0057

Project: NWS Earle DMM Screening Phase |l

Client: U.S. Navy

NAVFAC Spec: N/A

Location: NWS Earle

Contract Task Order: 054

Subcontractor(s): See Daily Production Report

Visitors to Site: See QC Report

Weather

MIN

MAX

59

75

Clear/Sunny

WORK ACTIVITY

LEV

EL OF PROTECTION

1 |Continue DMM screening activities on Trestle 2 D
2 |Cartridge case found this date D
3 |0
4 10
5 |0
6 |0
7 |0
8 |0

AIR MONITORING RESULTS :

None

PERSONNEL ON SITE :

Thaxton, Jennen, Stanfield, Green, Yost, McNamara, Massett, Reardon, Cocchiola,

Forni, Abbruzzese, Alder, Dummitt, Smith, Cates, Soha, Clement

Operator Kosces out this date

DAILY INSPECTIONS :

General observations of the work activites listed above.

MONITORING EQUIPMENT USED :

NA

ACCIDENTS OR BREACH OF PROCEDURES :
None

PHYSICAL CONDITION OF WORKERS :
Good

REMARKS :
Ford Pick-up involved in 9-13-07 incident was replaced with smaller vehicle, Dodge Ram 1500

SIGNED:




Tetra Tech NUS, Inc

CTO 054 - DMM Screening Phase Il, NWS Earle
NAVY CONTRACT NO. N62472-03-D-0057
Contract Task Order: 05